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Los Angeles Regional Water Quality Control Board (LARWQCB) 
Phase I Municipal Separate Storm Sewer System (MS4) 

National Pollutant Discharge Elimination System (NPDES) Permit 
LARWQCB Order No. R4-2021-0105 

NPDES No. CAS004004 

Watershed Management Program Progress Report Form 
Reporting Period: July 1 to December 31, 2023 

Watershed Management Program 
Name 

Los Angeles River Upper Reach 2 Watershed 
Management Area (LAR UR2 WMA) 

Participating Permittee(s) 
Cities of Bell, Bell Gardens, Commerce, Cudahy, 
Huntington Park, Maywood, Vernon, and the 
Los Angeles County Flood Control District (LACFCD) 

Date of Watershed Management 
Program Progress Report June 15, 2024 

Initial Approval Date of Watershed 
Management Program (according to 
Table 12 or Part IX.G.3 of the Order) 

April 28, 2015,  
Revised Plan Approval with Conditions May 1, 2023 

Note that Permittees will not be able to propose modifications to their WMP in the Watershed 
Management Program Progress Report Form.  Any modification(s) shall be requested in writing, 
explaining the nature of the proposed modification and justification, for consideration by the Regional 
Water Quality Control Board, Los Angeles Region [Order – IX.C and IX.E.2]. 
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1.1 Watershed Control Measure Milestone Progress. Summarize the progress on all Watershed 
Control Measure requirements and dates for their achievement (milestones) identified in your WMP 
that were required to be achieved by the end of this Reporting Period. The milestones for specific 
projects may be reported as cumulative number of projects to be implemented (e.g., “Recipes for 
Compliance”; installation of prescribed volume of BMP capacity by a certain date; Percent Load 
Reduction of bacteria pollutant by a certain date), cumulative storm volume addressed1 by control 
measures (e.g., LID, new/re-development projects, regional projects), or other metric. However, 
progress must be reported as percent completion of the selected milestone metric. If any milestones 
were not achieved, give a clear description of the action/milestone, explain the delay in control 
measure implementation, and provide the revised action/milestone. The summary must also include 
a list of (a) Permittees and non-Permittees collaborated with for achievement of milestones, (b) 
funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe Clean 
Water Program Watershed Area Steering Committee), (e) additional local community co-benefits 
such as clean streets (including, without limitation, street sweeping, litter abatement, etc.), more 
parks and green spaces, reduced heat island effect, reduced flooding, water supply augmentation, 
neighborhood beautification, and job creation, and (f) other co-benefits and resources accruing to 
disadvantaged communities as identified on CalEnviroScreen2. The format for this item is a text box 
but you are encouraged to provide this information in an appropriate format as an attachment with 
spreadsheets, graphs, and/or other elements that would concisely convey the required information.  
 
The Los Angeles River Upper Reach 2 Watershed Management Area (LAR UR2 WMA) 
Permittees, including the Cities of Bell, Bell Gardens, Commerce, Cudahy, Huntington Park, 
Maywood, Vernon, and the Los Angeles County Flood Control District (LACFCD), prepared and 
timely submitted its June 30, 2021, Draft Revised LAR UR2 WMA Watershed Management 
Program (WMP) Plan, using the Los Angeles County Watershed Management Modeling System 
II (WMMS II), Reasonable Assurance Analysis (RAA), software for Los Angeles Regional Water 
Quality Control Board (LARWQCB) Executive Officer review and approval.  Similarly, the Draft 
LAR UR2 WMA Revised Coordinated Integrated Monitoring Program (CIMP) Plan was timely 
submitted for LARWQCB review, and Executive Officer approval, on March 13, 2023. 

In a May 1, 2023, Letter of Approval, with Conditions, the LARWQCB Executive Officer directed 
the LAR UR2 WMA Permittees to immediately implement their WMP Plan, while revising it to 
address Board conditions.  The resulting Draft Final LAR UR2 WMA WMP Plan was returned to 
the Board, by the August 1, 2023, deadline, and this, July 1 to December 31, 2023, WMP Progress 
Report, is the first formal submittal to conform with the Regional Board Approved WMP Plan. 

On March 23, 2016, the LAR UR2 WMA, along with others, submitted a Rio Hondo (Bacteria) 
Load Reduction Strategy (LRS) proposal for Executive Officer approval and implementation 
authorization.  On September 10, 2021, a year after, LARWQCB Waiver of Waste Discharge 
Requirements (WDR) adoption, the LAR UR2 WMA submitted its revised Los Angeles River Trash 
Monitoring and Reporting Program (TMRP) Plan, with Minimum Frequency of Assessment and 
Control (MFAC) Plans for agencies with riverside parks, which was resubmitted, at staff request, 
on November 15, 2022.  A “Review of MS4 Permit Annual Report Forms”, dated July 6, 2023, 
directed that TMRP and MFAC Reports be separately submitted, while a December 1, 2023, email 
clarified that the Permittees should first anticipate Plan approval and implementation directions.  
The Permittees continue to anticipate these Plan approvals and implementation guidance. 

 
1 Includes the volume of water captured, infiltrated, retained, treated, diverted or otherwise addressed by a 
watershed control measure. 
2 https://oehha.ca.gov/calenviroscreen  

https://oehha.ca.gov/calenviroscreen
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The Watershed Reporting Adaptive Management & Planning System (WRAMPs) for Los Angeles 
County purports to conform with LARWQCB 2021 Phase I MS4 NPDES Permit Part IX.B.5: 
“Selection of Watershed Control Measures.  Permittees shall identify strategies, control measures, 
and BMPs for WBPCs addressed in the WMP to implement through their jurisdiction-specific 
stormwater management programs, and collectively on a watershed or subwatershed scale, with 
the goal of creating a cost-effective program to focus individual and collective resources on water 
quality priorities.”  As summarized, nearly one hundred private redevelopments have planned and 
completed as Standard Urban Stormwater Mitigation Plan (SUSMP), Low Impact Development 
(LID), Priority Redevelopment Project Plan (PRPP), or SWRCB Construction General Permit 
Projects by the LAR UR2 WMA Permittees.  The following paragraphs summarize LAR UR2 WMA 
Permittee WMP Plan WCM implementation milestone achievements through December 31, 2023. 

In 2023, following vendor and contractor arbitration, construction restarted on the John Anson 
Ford Park Infiltration Cistern Project (https://www.johnfordparkproject.com), in the LAR UR2 WMA 
City of Bell Gardens with a runoff capture, or void, volume of twenty-one acre-feet.  In October 
2023, during the current WMP Progress Reporting Period, the cistern sluice gate was opened to 
accept both urban (dry-weather) and stormwater runoff.  On November 15, 2023, an eleven (11) 
hour, 0.45” storm, comparable to the LAR Bacteria Total Maximum Daily Load (LAR BTMDL) half 
inch Allowable Exceedance Event (AEE) and 24 hour, 85th Percentile (0.97”) design storm, fell 
over the project catchment, filled the cistern, triggered gate closure, and then rapidly infiltrated.  
This project should greatly contribute to the achievement of the Los Angeles River and Tributaries 
Metals TMDL dry- and, 50% drainage area, wet-weather Water Quality-Based Effluent Limitations 
(WQBEL), by the January 11, 2024, WMP Plan milestone date.  The project was constructed 
using a nearly $10M California Proposition 1, State Water Resources Control Board, Stormwater 
Implementation Grant (P1 SWRCB SWIG), a similar amount of Safe, Clean Water Program 
(SCWP) Regional Project support, and over $1M in local match support. 

The City of Huntington Park was approved by Lower Los Angeles River Watershed Area Steering 
Committee (LLAR WASC) to receive approximately $30 million in Los Angeles Conty Safe Clean 
Water Program (SCWP) Regional Project support to design and construct a 34-acre-foot (AF) 
infiltration cistern be located at the Salt Lake Park.  About $4.5 million, of this total, was made 
available for planning, permitting, and design support and on October 17, 2023, the City Council 
authorized issuance of a Professional Services Contract for the design and environmental 
permitting portion of the project. The project design is expected to be completed in the Spring of 
2025.  The Project will contribute towards LAR UR2 WMA achievement of the January 11, 2028, 
LAR Metals TMDL and March 23, 2037, LAR Bacteria TMDL final milestones.  The Project has 
significant community benefits, including revitalizing parks and green space, reducing heat island 
effect, reducing flooding, augmenting water supply, beautifying the neighborhood, and creating 
green jobs.  Once the design is complete, the City of Huntington Park and other LAR UR2 WMA 
anticipate returning to the LLAR WASC for the remaining $25M in construction support. 

These WCM projects would provide significant community benefits, including park and green 
space revitalization, reducing heat island effect, reducing flooding, augmenting water supply, 
beautifying the neighborhood, and creating green jobs.  According to the CalEnviroScreen 
website, the LAR UR2 WMA is mostly at the 98th percentile for pollution burden, making their 
completion critical to reducing pollutant loads in the lower Los Angeles River Watershed.  Without 
them, it is difficult to envision achieving the January 11, 2028, final Metals TMDL milestone and 
the March 23, 2037, LAR Bacteria TMDL final milestones; especially given evolving Reasonable 
Assurance Analysis (RAA) and Watershed Management Modeling System (WMMS 2.0) 
algorithms, assumptions, and calibration data, Escherichia coli (E. coli) or Fecal Indicator Bacteria 
(FIB) regulatory criteria and Water Quality Objectives (WQO). 
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Figure 1-1.  John Anson Ford Park Soft Ball Field Over Cistern. 
 

 
Figure 1-2.  John Anson Ford Park Parking Lot Cistern Utility Access Holes. 
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1.1 Progreso de los hitos de la Medida de Control de la Cuenca Hidrográfica 
Resuma el progreso en todos los requisitos de las Medidas de Control de Cuencas y las fechas 
para su logro (hitos) identificados en su WMP que debían lograrse al final de este período de 
informe. Los hitos para proyectos específicos pueden ser reportados como un número acumulado 
de proyectos a ser implementados (p. ej., “Recetas para el cumplimiento”; instalación del volumen 
prescrito de capacidad de BMP para una fecha determinada; porcentaje de reducción de carga de 
bacterias contaminantes para una fecha determinada), volumen de tormentas atendido3 por 
medidas de control (p. ej., LID, proyectos nuevos/de reurbanización, proyectos regionales) u otras 
métricas. Sin embargo, el progreso debe informarse como un porcentaje de finalización de la 
métrica del hito seleccionado. Si no se logró algún hito, se debe describa claramente la 
acción/hito, explicar el retraso en la implementación de la medida de control y facilite la 
acción/hito revisada. 4El resumen también debe incluir una lista de (a) los permisionarios y no 
permisionarios con las que se colaboró para lograr los hitos, (b) financiamiento buscado, (c) 
financiamiento obtenido, (d) asistencia técnica recibida (por ejemplo, a través del Comité Directivo 
de la Zona de Cuenca Hidrográfica de la Programa de Agua Limpia Segura ), (e) co-beneficios 
adicionales para la comunidad local, como calles limpias (que incluyen, entre otros, barrido de 
calles, recolección de basura, etc.), más parques y espacios verdes, efecto de isla de calor 
reducido, inundaciones reducidas, aumento del suministro de agua, embellecimiento de 
vecindarios y creación de empleos, y (f) otros co-beneficios y recursos que se acumulan para las 
comunidades desfavorecidas según lo identificado en CalEnviroScreen². El formato de este 
elemento es un cuadro de texto, pero se le anima a proporcionar esta información en un formato 
adecuado, como un archivo adjunto con hojas de cálculo, gráficos y/u otros elementos que 
transmitan de manera concisa la información requerida. 
 
Los permisionarios del área de gestión de cuencas hidrográficas del tramo superior 2 del río 
Los Ángeles (Los Angeles River Upper Reach 2 Watershed Management Area – LAR UR2 
WMA), incluyendo las ciudades de Bell, Bell Gardens, Commerce, Cudahy, Huntington Park, 
Maywood, Vernon y el Distrito de Control de Inundaciones de Los Ángeles (Los Angeles County 
Flood Control District – LACFCD), prepararon y entregaron a tiempo el plan de revisión inicial 
LAR UR2 WMA fechado Junio 30 2021, usando el sistema de modelado de gestión de cuencas 
del condado de Los Angeles (Watershed Managment Modeling System – WMMS II)  
y el análisis de seguridad razonable (Reasonable Assurance Analysis – RAA) para la junta 
regional de control de calidad del agua de Los Ángeles (Regional Water Quality Control Board – 
LARWQCB), para revisión y aprobación ejecutivo.  
 
El 1 de Mayo de 2023, el Oficial Ejecutivo de LARWQCB proporcionó su carta de aprobación 
del permiso LAR UR2 WMA, con condiciones, ordenó a los permisionarios que implementaran 
inmediatamente su Plan WMP, mientras permanece bajo revisión de la junta. A revisión final del 
Plan LAR UR2 WMA WMP se devolvió a la Junta antes de la fecha límite del 1 de agosto de 
2023, y este, del 1 de julio al 31 de diciembre de 2023, informe de progreso de WMP, es la 
primera presentación formal que se ajusta al Plan WMP aprobado por la Junta Regional. 
 

 
3 Incluye el volumen de agua capturada, infiltrada, retenida, tratada, desviada o tratada de otro modo 
mediante una medida de control de cuencas. 
4 https://oehha.ca.gov/calenviroscreen  

https://oehha.ca.gov/calenviroscreen
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El 23 de Marzo de 2016, LAR UR2 WMA fue uno de varios grupos de WMP que presentaron 
una propuesta de estrategia para reducir la carga de bacteria (Load Reduction Strategy - LRS) 
al Río Hondo, para la aprobación y autorización de implementación. El 10 de Septiembre de 
2021, un año después, LARWQCB Exención de requisitos de descarga de residuos se adoptó, 
el LAR UR2 WMA entrego su plan revisado de el Programa de Monitoreo e Informe de Basura 
del Río de Los Ángeles (Los Angeles River Trash Monitoring and Reporting Program - TMRP),  
con el plan de Frecuencia Mínima de Evaluación y Control (Minimum Frequency of Assessment 
and Control - MFAC), para los municipios que tienen parques rivereños que fue reenviado a 
petición del personal el Noviembre 15, 2022. Una carta de revisión, con fecha del 6 de Julio 
2023, de los formularios de informe anual de permisos MS4 ordenó que los TMRP y MFAC se 
presentaran por separado de los informes anuales de permisos MS4, mientras un correo 
electrónico con fecha Diciembre 01, 2023, clarifico que los permisionarios tendría que primero 
anticipar planes aprobados y direcciones de implementación. Los permisionarios continúan 
esperando la aprobación del plan y guía para la implementación. 
 
El Sistema de planificación y gestión adaptativa de informes de cuencas hidrográficas 
(WRAMP) para el condado de Los Ángeles pretende cumplir con el permiso LARWQCB 2021 
Fase I MS4 NPDES Parte IX.B.5: “Selección de medidas de control de cuencas.  Los titulares 
de permisos deberán identificar estrategias, medidas de control y BMP para que los WBPC 
abordados en el WMP las implementen a través de sus programas de manejo de aguas 
pluviales específicos de su jurisdicción, y colectivamente a escala de cuenca o subcuenca, con 
el objetivo de crear un programa economico para centrarse en individuos y recursos colectivos 
en las prioridades de calidad del agua”.  Como se resume, los titulares de permisos LAR UR2 
WMA han planificado y completado casi cien reurbanizaciones privadas como Plan Estándar de 
Mitigación de Aguas Pluviales Urbanas (SUSMP), Desarrollo de Bajo Impacto (LID), Plan de 
Proyecto de Reurbanización Prioritario (PRPP) o Proyectos de Permiso General de 
Construcción SWRCB.  Los siguientes párrafos resumen los logros de la implementación de 
WCM del Plan WMP del Permisionario LAR UR2 WMA hasta el 31 de diciembre de 2023. 
 
En 2023, tras el arbitraje de proveedores y contratistas, se reinició la construcción del Proyecto 
de Cisterna de Infiltración del Parque John Anson Ford (https://www.johnfordparkproject.com), 
en LAR UR2 WMA Ciudad de Bell Gardens con un volumen de captura o anulación de 
escorrentía de veintiún acres-pies. En octubre de 2023, durante el actual período de informe de 
progreso del WMP, se abrió la compuerta de la cisterna para aceptar escorrentía tanto urbana 
(clima seco) como de aguas pluviales. El 15 de noviembre de 2023, se produjo una tormenta de 
once (11) horas y 0.45 pulgadas, comparable al evento de excedencia permitida (AEE) de 
media pulgada de carga diaria máxima total de bacterias LAR (LAR BTMDL) y tormenta de 
diseño del percentil 85 (0.97 pulgadas) de 24 horas, cayó sobre la cuenca del proyecto, llenó la 
cisterna, provocó el cierre de la puerta y luego se infiltró rápidamente. Este proyecto debe 
contribuir al logro de las limitaciones de efluentes basadas en la calidad del agua (Water 
Quality-Based Effluent Limitations - WQBEL) en clima húmedo, seco y 50% del área de drenaje 
del TMDL del río Los Ángeles y sus afluentes, para la fecha del Plan WMP del 11 de Enero de 
2024, fecha importante del Plan WMP. El proyecto recibió una subvención de casi $10 millones 
para la implementación de aguas pluviales de la Junta Estatal de Control de Recursos Hídricos 
de la Propuesta 1 de California (P1 SWRCB SWIG), una cantidad similar del Proyecto Regional 
del Programa de Agua Limpia y Segura (Safe, Clean Water Program - SCWP) y más de un $1 
millón en apoyo de contrapartida local. 
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La ciudad de Huntington Park fue aprobada por el Comité Directivo del Área de la Cuenca 
Hidrográfica del Bajo Los Ángeles (LLAR WASC) para recibir aproximadamente $30 millones en 
apoyo al Proyecto Regional del Programa de Agua Limpia y Segura del Condado de Los 
Ángeles (SCWP) para diseñar y construir un área de 34 acres-pies (AF) la cisterna de 
infiltración se ubicará en el Parque Salt Lake.  Aproximadamente $4.5 millones, de este total, se 
pusieron a disposición para planificación, permisos y apoyo de diseño y el 17 de octubre de 
2023, el Concejo Municipal autorizó la emisión de un Contrato de Servicios Profesionales para 
la parte de diseño y permisos ambientales del proyecto. Se espera que el diseño del proyecto 
se complete en la primavera de 2025. El proyecto contribuirá al logro de LAR UR2 WMA de los 
hitos finales del 11 de enero de 2028, LAR Metales TMDL y del 23 de marzo de 2037, LAR 
Bacteria TMDL.  El Proyecto tiene importantes beneficios para la comunidad, incluida la 
revitalización de parques y espacios verdes, la reducción del efecto isla de calor, la reducción 
de inundaciones, el aumento del suministro de agua, el embellecimiento del vecindario y la 
creación de empleos verdes.  Una vez que se complete el diseño, la ciudad de Huntington Park 
y otras WMA LAR UR2 anticipan regresar al LLAR WASC para obtener los $25 millones 
restantes en apoyo a la construcción. 
 
Estos proyectos de WCM brindarían importantes beneficios a la comunidad, incluida la 
revitalización de parques y espacios verdes, la reducción del efecto de isla de calor, la 
reducción de inundaciones, el aumento del suministro de agua, el embellecimiento del 
vecindario y la creación de empleos verdes. Según el sitio web CalEnviroScreen, LAR UR2 
WMA se encuentra en su mayor parte en el percentil 98 de carga de contaminación, haciendo 
la finalización critica para reducir las cargas contaminantes en la cuenca baja del río Los 
Ángeles. Sin ellos, es difícil imaginar alcanzar el hito final de Metales TMDL para el 11 de Enero 
de 2028 y el hito final de LAR Bacteria TMDL para el 23 de Marzo de 2037; especialmente 
tomando en cuenta la evolución de los algoritmos, suposiciones y datos de calibración del 
análisis de seguridad razonable (RAA) y del Sistema de Modelado de Gestión de Cuencas 
(WMMS 2.0), los criterios regulatorios de Escherichia coli (E. coli) o las Bacterias Indicadoras 
Fecales (Fecal Indicator Bacteria - FIB) y los Objetivos de Calidad del Agua (Water Quality 
Objectives - WQO). 
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Metric 

Summary for Watershed Control 
Measures in the Watershed 

Management Area 

Completed Planned and In 
Progress 

Number of Watershed Control Measures 
Implemented 5 18 

Permittees Collaborated with for Achievement of 
Milestones 

Bell; Huntington 
Park; Maywood 

Bell; Bell Gardens; 
Commerce; Cudahy; 
Huntington Park; 
Maywood; Vernon 

Non-Permittees Collaborated with for 
Achievement of Milestones 

Private 
Developers 

State Water 
Resources Control 
Board (SWRCB), 
Gateway Water 
Management 
Authority (GWMA), 
Safe Clean Water 
Program (SCWP) 

Funding Sought $258,000.00 $30,000,000.00 
Funding Obtained $258,000.00 $30,000,000.00 

Technical Assistance Received Other (non-Safe, 
Clean Water); 

Safe, Clean Water, 
Program, Regional 
Project 
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Clean Streets (e.g., street sweeping, litter 
abatement, etc.) 5 8 

More Parks and Green Spaces 1 4 
Reduced Heat Island Effect 3 4 
Reduced Flooding 4 12 
Water Supply Augmentation 3 4 
Neighborhood Beautification 4 12 
Job Creation 4 4 
Benefits Accruing to Disadvantaged 
Communities  (As Identified on 
CalEnviroScreen) 

5 18 
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1.2 Watershed Control Measures Completed. Complete Table 1a, on an Excel spreadsheet. Include all watershed control measures (aside from minimum control measures specified in Part VIII of the Order) in the Watershed 
Management Program completed since the effective date of the Order for Ventura County Permittees, since March 28, 2014 for the City of Long Beach, and since December 28, 2012 for other Los Angeles County Permittees. 
This table is cumulative—i.e., the table should include all the control measures completed from the time of the aforementioned dates to the end of this reporting period. Structural control measures as well as non-structural control 
measures (e.g., enhanced MCMs such as incentive programs, outreach and conservation programs, etc.) should be included in this table. If information is not available for a particular field, the field should indicate “Not Applicable” 
(N/A) [Order – IX]. 
 
Table 1a: Watershed Control Measures Completed 
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Summary of New and Redevelopment 
Projects 

Not 
Applicable Bell Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 3 redevelopment projects.  
The values shown here were developed by 
summing the respective values of 3 
redevelopment projects in the area covered by 
this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 
2023 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 28.43 ac 7.47 ac Not 

Applicable 0.62 ac-ft 22.022 ac-ft 

Summary of New and Redevelopment 
Projects 

Not 
Applicable Commerce Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 17 redevelopment projects.  
The values shown here were developed by 
summing the respective values of 17 
redevelopment projects in the area covered by 
this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 
2023 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 537.80 ac 535.74 ac Not 

Applicable 2.97 ac-ft 79.373 ac-ft 

Summary of New and Redevelopment 
Projects 

Not 
Applicable Commerce Rio Hondo New and 

Redevelopment 

This line summarizes 9 redevelopment projects.  
The values shown here were developed by 
summing the respective values of 9 
redevelopment projects in the area covered by 
this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 
2023 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 30.33 ac 25.63 ac Not 

Applicable 1.44 ac-ft 46.072 ac-ft 

Summary of New and Redevelopment 
Projects 

Not 
Applicable Cudahy Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 2 redevelopment projects.  
The values shown here were developed by 
summing the respective values of 2 
redevelopment projects in the area covered by 
this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 
2023 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 9.70 ac 6.25 ac Not 

Applicable 0.00 ac-ft 0.00 ac-ft 

Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 1 new and 3 
redevelopment projects.  The values shown here 
were developed by summing the respective 
values of 4 new and redevelopment projects in 
the area covered by this subwatershed and 
jurisdiction. 

Citywide Citywide June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 9.80 ac 9.80 ac Not 

Applicable 0.22 ac-ft 13.245 ac-ft 

  

 
1 Choose from Regional Infiltration Facility, Regional Treatment Facility, Green Street, Diversion to Sewer, Non-Structural, or Other (specify).  For Regional Treatment Facility projects, include a description of the treatment 
process and design specifications in section 1.2a.  For Green Street projects, include linear miles of the green street in section 1.2a. 
2 Use decimal degrees (DD) format. 
3 Use decimal degrees (DD) format. 
4 The area footprint of the project. 
5 The area tributary to the project. 
6 The project’s physical storage capacity to hold water.  For example, for a regional infiltration facility, this would be the storage volume of the storage units plus the void space of backfill materials. 
7 Includes the cumulative volume of water captured, infiltrated, retained, treated, diverted, or otherwise addressed by the project.   
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Summary of New and Redevelopment 
Projects 

Not 
Applicable Maywood Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 3 redevelopment projects.  
The values shown here were developed by 
summing the respective values of 3 
redevelopment projects in the area covered by 
this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 18.38 ac 18.38 ac Not 

Applicable 1.54 ac-ft 82.76 ac-ft 

Summary of New and Redevelopment 
Projects 

Not 
Applicable Vernon Los Angeles 

River 
New and 
Redevelopment 

This line item summarizes 44 redevelopment 
projects.  The values shown here were 
developed by summing the respective values of 
44 redevelopment projects in the area covered 
by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 195.33 ac 196.07 ac Not 

Applicable 17.94 ac-ft 832.9 ac-ft 

 
 
1.2a) Additional Information. Provide additional information regarding the Watershed Control Measures completed (e.g., other compliance metrics and a list of (a) Permittees and non-Permittees collaborated with for achievement 
of milestones, (b) funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe Clean Water Program Watershed Area Steering Committee), (e) additional local community co-benefits such as 
clean streets (including, without limitation, street sweeping, litter abatement, etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply augmentation, neighborhood beautification, and job 
creation, and (f) other co-benefits and resources accruing to disadvantaged communities as identified on CalEnviroScreen).  
 
PLEASE SEE EXCEL ATTACHMENT TO SUPPORT RESPONSE TO SECTION 1.2a. 
 
 

The LAR UR2 WMA currently has no additional information to provide, in response to this prompt, at this time. 



Los Angeles River Upper Reach 2   Reporting Period: 
Watershed Management Area (LAR UR2 WMA) July 1 to December 31, 2023 
 

  H-11 

1.3 Watershed Control Measures Planned and In Progress. Complete Table 1b, on an Excel spreadsheet. Include all watershed control measures (aside from minimum control measures specified in Part VIII of the Order) in 
the Watershed Management Program that are planned and in progress. Structural control measures as well as non-structural control measures (e.g., enhanced MCMs such as incentive programs, outreach and conservation 
programs, etc.) should be included in this table. If information is not available for a particular field, the field should indicate “Not Applicable” (N/A) [Order – IX]. 
 
Table 1b: Watershed Control Measures Planned and In Progress 
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Contract for Street Sweeping/ 
Vacuuming at or below 5 mph with 
parking enforcement oversight 

Bell 
Los Angeles 
River Enhanced Street 

Sweeping 
Contract for Street Sweeping/Vacuuming at or below 5 
mph with parking enforcement oversight Citywide Citywide Not 

Applicable 
Not 
Applicable $116,538 Not Applicable Not 

Applicable 
Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

Street vacuum arterial medians Bell Los Angeles 
River 

Enhanced Street 
Sweeping Street vacuum arterial medians Citywide Citywide Not 

Applicable 
Not 
Applicable $116,538 Not Applicable Not 

Applicable 
Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

John Anson Ford Park Bell Gardens Rio Hondo Regional Infiltration 
Gallery 

Construct an infiltration Cistern to capture pollutants 
from a 2,295 acre watershed area by installing storm 
water and dry weather infiltration facilities. 

33.958194 -118.153944 January 
2024 

October 
2023 Not Applicable $50,000 Not 

Applicable 1.15 2,295 ac Not 
Applicable Construction 

Veterans Park Yard Bell Gardens Rio Hondo Other (specify) Reconstruction of the asphalt and drainage for the City 
Yard in Bell Gardens, ensuring MS4 compliance. 33.966388 -118.145833 Not 

Applicable 
Not 
Applicable Not Applicable $2,500 Not 

Applicable 0.5 0.75 ac Not 
Applicable Design 

Summary of New and 
Redevelopment Projects Bell Gardens Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 2 new development projects.  The 
values shown here were developed by summing the 
respective values of 2 new projects in the area covered 
by this subwatershed and jurisdiction. 

Citywide Citywide Not 
Applicable 

Not 
Applicable Not Applicable Not Applicable Not 

Applicable 3.03 3.03 ac Not 
Applicable Not Applicable 

Summary of New and 
Redevelopment Projects Bell Gardens Rio Hondo New and 

Redevelopment 

This line summarizes 4 new development and 1 
redevelopment projects.  The values shown here were 
developed by summing the respective values of 5 
projects in the area covered by this subwatershed and 
jurisdiction. 

Citywide Citywide Not 
Applicable 

Not 
Applicable Not Applicable Not Applicable Not 

Applicable 1.098 1.35 ac Not 
Applicable Not Applicable 

Rosewood Park 

Commerce, Bell, 
Huntington Park, 
Bell Gardens, 
Cudahy, Vernon 
Maywood,  

Los Angeles 
River 

Regional Infiltration 
Gallery Project to address LAR Bacteria TMDL 34.002838 -118.154814 03/23/2037 Not 

Applicable $19,254,428 $100,000 Not 
Applicable 8.5 1,064 ac 31.00 ac-ft Planning 

Summary of New and 
Redevelopment Projects Commerce Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 4 redevelopment projects.  The 
values shown here were developed by summing the 
respective values of 4 redevelopment projects in the 
area covered by this subwatershed and jurisdiction. 

Citywide Citywide Not 
Applicable 

Not 
Applicable Not Applicable Not Applicable Not 

Applicable 21.36 20.71 ac Not 
Applicable Not Applicable 

Summary of New and 
Redevelopment Projects Commerce Rio Hondo New and 

Redevelopment 

This line summarizes 4 redevelopment projects. The 
values shown here were developed by summing the 
respective values of 4 redevelopment projects in the 
area covered by this subwatershed and jurisdiction. 

Citywide Citywide Not 
Applicable 

Not 
Applicable Not Applicable Not Applicable Not 

Applicable 25.13 25.13 ac Not 
Applicable Not Applicable 

Conduct street sweeping/vacuuming 
at least once per week Cudahy Los Angeles 

River 
Enhanced Street 
Sweeping Conduct street vacuuming at least once per week Citywide Citywide Not 

Applicable 12/31/2022 $56,520 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

 
1 Choose from Regional Infiltration Facility, Regional Treatment Facility, Green Street, Diversion to Sewer, Non-Structural, or Other.  For Regional Treatment Facility projects, include a description of the treatment process and design specifications 
in section 1.3a. 
2 Use decimal degrees (DD) format. 
3 Use decimal degrees (DD) format. 
4 The area footprint of the project. 
5 The area tributary to the project. 
6 The project’s physical storage capacity to hold water.  For example, for a regional infiltration facility, this would be the storage volume of the storage units plus the void space of backfill materials. 
7 Description of the project’s status.  This may include the project implementation phase (e.g., funding, design, construction). 
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Develop and enforce trash bin 
source control ordinances of 
commercial and food outlets 

Cudahy 
Los Angeles 
River Other Enhance enforcement of trash bin closure (E. coli) 

source controls Citywide Citywide Not 
Applicable 12/31/2022 $5,000 Not Applicable Not 

Applicable 
Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

Enhance the extent, timing, and/or 
frequency of catch basin and storm 
drain cleaning 

Cudahy 
Los Angeles 
River Other Enhance catch basin full capture device (FCD/CPS) 

cleaning Citywide Citywide Not 
Applicable 12/31/2022 $3,000 Not Applicable Not 

Applicable 
Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

Identify cleaning frequency for catch 
basins with CPS or ARS Cudahy Los Angeles 

River Other Not Applicable Citywide Citywide Not 
Applicable 12/31/2022 $1,500 Not Applicable Not 

Applicable 
Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

Implement enforcement ordinances 
and prompt follow up inspections for 
Illicit Connection/Discharge (IC/ID). 

Cudahy 
Los Angeles 
River Source Investigation 

Efforts Not Applicable Citywide Citywide Not 
Applicable 12/31/2022 $5,000 Not Applicable Not 

Applicable 
Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

Utilize signage/parking enforcement 
to maximize vacuum performance Cudahy Los Angeles 

River 
Enhanced Street 
Sweeping 

Utilize parking enforcement to maximize vacuum 
performance Citywide Citywide Not 

Applicable 12/31/2022 $15,000 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

Salt Lake Park Infiltration Cistern Huntington Park Los Angeles 
River Other (specify) Underground Cistern for Groundwater Infiltration 33.9726 -118.204 Not 

Applicable 12/31/2025 $30,000,000.00 $10,000.00 Safe, Clean 
Water 3 605.00 ac Not 

Applicable Planning 

Summary of New and 
Redevelopment Projects Huntington Park Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 1 new development and 2 
redevelopment projects. The values shown here were 
developed by summing the respective values of 3 new 
and redevelopment projects in the area covered by this 
subwatershed and jurisdiction. 

Citywide Citywide Not 
Applicable 

Not 
Applicable Not Applicable Not Applicable Not 

Applicable 7 609.00 ac Not 
Applicable Not Applicable 

Summary of New and 
Redevelopment Projects Vernon Los Angeles 

River 
New and 
Redevelopment 

This line summarizes 9 redevelopment projects.  The 
values shown here were developed by summing the 
respective values of 9 redevelopment projects in the 
area covered by this subwatershed and jurisdiction. 

Citywide Citywide Not 
Applicable 

Not 
Applicable Not Applicable Not Applicable Not 

Applicable 78.73 81.33 ac Not 
Applicable Not Applicable 

 
1.3a) Additional Information. Provide additional information regarding the Watershed Control Measures planned and in progress (e.g., other compliance metrics and a list of (a) Permittees and non-Permittees collaborated with 
for achievement of milestones, (b) funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe Clean Water Program Watershed Area Steering Committee), (e) additional local community co-
benefits such as clean streets (including, without limitation, street sweeping, litter abatement, etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply augmentation, neighborhood 
beautification, and job creation, and (f) other co-benefits and resources accruing to disadvantaged communities as identified on CalEnviroScreen).  
 
PLEASE SEE EXCEL ATTACHMENT TO SUPPORT RESPONSE TO SECTION 1.3a. 
 

The LAR UR2 WMA currently has no additional information to provide, in response to this prompt, at this time. 
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1.4 Water Body Pollutant Combination (WBPC) Compliance. Complete Table 1c on an Excel spreadsheet for all WBPCs identified in the Watershed Management Program. If information is not available for a particular field, 
the field should indicate “Not Applicable” (N/A) [Order – X]. 
 
Table 1c: Water Body Pollutant Combination (WBPC) Compliance 
WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim or 
Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

1 Copper Los Angeles River Reach 2 Dry Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Lead Los Angeles River Reach 2 Dry Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Cadmium Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Copper Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Lead Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Zinc Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Copper Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Lead Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Ammonia-N (Nutrients-Algae) Los Angeles River Reach 2 30-day & 1-hr Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Ammonia-N (Nutrients-Algae) Rio Hondo Reach 1 30-day & 1-hr Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrate-N (Nutrients-Algae) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrite-N (Nutrients-Algae) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrate & Nitrite-N (Nutrients) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrate-N (Nutrients-Algae) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrite-N Nutrients-Algae) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrate & Nitrite-N (Nutrients) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2014 Yes Submit Load Reduction Strategy (LRS) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2016 Yes Submit Load Reduction Strategy (LRS) 
1 Trash Los Angeles River Reach 2 Annual Final 10/1/2015 No No direct or indirect discharge from MS4 to the applicable receiving water 
1 Trash Rio Hondo Reach 1 Annual Final 10/1/2015 No No direct or indirect discharge from MS4 to the applicable receiving water 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2019 Yes Complete LRS Implementation  
1 Copper Los Angeles River Reach 2 Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 Lead Los Angeles River Reach 2 Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2020 Yes Complete LRS Implementation 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2022 No Submit Water Quality Based Effluent Limitations (WQBEL) Report 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2023 No Submit Second Phase LRS (Awaiting LARWQCB Plan Comments) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2023 No Submit WQBEL Compliance Report 
1 Copper Los Angeles River Reach 2 Dry Final 1/11/2024 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Los Angeles River Reach 2 Dry Final 1/11/2024 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Final 1/11/2024 N/A Receiving Water, then Outfall, Monitoring 
1 Cadmium Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 Copper Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 

 
1 Choose between the following four options: (1) outfall monitoring, (2) receiving water monitoring, (3) no direct or indirect discharge from MS4 to the applicable receiving water, or (4) full compliance of an approved WMP.  If 
selecting option (4), reference applicable projects in Table 1a and 1b. 
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WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim or 
Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

1 Lead Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 Zinc Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 Copper Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 Lead Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2024 N/A Submit Second Phase Load Reduction Strategy (LRS) 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2026 N/A Complete Second Phase LRS Implementation 
1 Cadmium Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Copper Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Copper Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2028 No Complete Second Phase LRS Implementation 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2028 N/A Submit Second Phase WQBEL Compliance Report 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2030 N/A Submit Second Phase WQBEL Compliance Report 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2030 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2030 N/A Compliance With 5/1/23 Approved WMP (J. A. Ford Park Cistern) 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Los Angeles River Reach 2 Dry Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Rio Hondo Reach 1 Dry Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Rio Hondo Reach 1 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Oil Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 Oil Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Rio Hondo Reach 1 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Kjeldahl-Nitrogen Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Nitrogen Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Phosphorous Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Suspended Solids Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Chromium Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Nickel Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 

 
2 Analytical laboratory artifacts, at several laboratories and different methods, resulted in mercury being irregularly quantified in blanks and samples.  The WBPC category and status of this analyte is still being assessed. 
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WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim or 
Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

3 Total Mercury2 Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Rio Hondo Reach 1 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
 
 
1.5 Additional Information. Attach any additional information or reports pertinent to the WMP to this report. Provide a brief summary of these attachments below. 
 
The May 20, 2024, reporting guidance sent by Ivar Ridgeway, LARWQCB Municipal Stormwater Permitting Unit Supervisor (SUBJECT: SUBMITTAL OF THE SEMI-ANNUAL PROGRAM AND MONITORING REPORTS FOR 
THE JULY 1 – DECEMBER 31, 2023 REPORTING PERIOD PURSUANT TO THE REGIONAL PHASE I MUNICIPAL SEPARATE STORM SEWER SYSTEM (MS4) PERMIT (NPDES PERMIT NO. CAS004004; ORDER NO. 
R4-2021-0105) provided the following three checklist bullets: 

Checklist for Watershed Management Program Progress Report Form (Part XIV.A.2 of Attachment E) 
• Translate Section 1.1 of Attachment H into culturally relevant language(s); 

After English, the most culturally relevant language is the LAR UR2 WMA is Spanish, and a translation of Section 1.1 immediately follows that reporting section in this document. 

• Post Section 1.1 of Attachment H (English and translated version(s)) on your website. If possible, please provide the link to the website where Section 1.1 of Attachment H is web-posted, preferably in Section 1.5 of 
Attachment H (Additional Information); 
Until the Individual LAR UR2 WMA Permittees provide their respective website links for the identified report subsection, this requirement can be met using the below Report access shown below. 

• Post the link to the full Watershed Management Program Progress Report (Section 1 of Attachment H) on your website.  This Watershed Management Program Progress Report can be found at 
https://wramps2.org/welcome by selecting the Progress Reporting column for the LA River Upper Reach 2, shown immediately below: 

  
The Permittees were provided with bulleted Additional Guidance to: 

• Submit Tables 1a, 1b, and 1c in an excel format (per Sections 1.2 through 1.4 of Attachment H); and  
These were separately and timely submitted as directed. 

• Do not include Minimum Control Measures (MCMs) specified in Part VIII of the Order in Tables 1a and 1b (per Sections 1.2 and 1.3 of Attachment H). 
For the most part Minimum Control Measures (MCMS) were not reported, as requested by the Board; with the exception of those related to street sweeping/vacuuming efficacy. 

https://wramps2.org/welcome



