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Watershed Management 
Program Name 

Los Angeles River Upper Reach 2 Watershed 
Management Area (LAR UR2 WMA) 

Participating Permittee(s) 
Cities of Bell, Bell Gardens, Commerce, Cudahy, 
Huntington Park, Maywood, Vernon, and the Los Angeles 
County Flood Control District (LACFCD) 

Date of Watershed Management 
Program Progress Report December 15, 2024 

Initial Approval Date of 
Watershed Management 
Program (according to Table 12 
or Part IX.G.3 of the Order) 

April 28, 2015 

 
Note that Permittees will not be able to propose modifications to their WMP in the Watershed 
Management Program Progress Report Form.  Any modification(s) shall be requested in writing 
explaining the nature of the proposed modification and justification for consideration by the Los 
Angeles Water Board [Order – IX.C and IX.E.2]. 
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1. Los Angeles River Upper Reach 2 Watershed Management Area 
 

1.1 Watershed Control Measure Milestone Progress 
Summarize the progress on all Watershed Control Measure requirements and dates for their 
achievement (milestones) identified in your WMP that were required to be achieved by the end 
of this Reporting Period.  The milestones for specific projects may be reported as cumulative 
number of projects to be implemented (e.g., “Recipes for Compliance”; installation of prescribed 
volume of BMP capacity by a certain date; Percent Load Reduction of bacteria pollutant by a 
certain date), cumulative storm volume addressed1 by control measures (e.g., LID, new/re-
development projects, regional projects), or other metric.  However, progress must be reported 
as percent completion of the selected milestone metric.  If any milestones were not achieved, 
give a clear description of the action/milestone, explain the delay in control measure 
implementation, and provide the revised action/milestone.  The summary must also include a list 
of (a) Permittees and non-Permittees collaborated with for achievement of milestones, (b) 
funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe 
Clean Water Program Watershed Area Steering Committee), (e) additional local community co-
benefits such as clean streets (including, without limitation, street sweeping, litter abatement, 
etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply 
augmentation, neighborhood beautification, and job creation, and (f) other co-benefits and 
resources accruing to disadvantaged communities as identified on CalEnviroScreen2.  The 
format for this item is a text box but you are encouraged to provide this information in an 
appropriate format as an attachment with spreadsheets, graphs, and/or other elements that 
would concisely convey the required information. 
 
The Los Angeles River Upper Reach 2 Watershed Management Area (LAR UR2 WMA) 
Permittees, including the Cities of Bell, Bell Gardens, Commerce, Cudahy, Huntington Park, 
Maywood, Vernon, and the Los Angeles County Flood Control District (LACFCD), prepared and 
timely submitted its June 30, 2021, Draft Revised LAR UR2 WMA Watershed Management 
Program (WMP) Plan, using the Los Angeles County Watershed Management Modeling System 
II (WMMS II), Reasonable Assurance Analysis (RAA), software for Los Angeles Regional Water 
Quality Control Board (LARWQCB) Executive Officer review and approval.  Similarly, the Draft 
LAR UR2 WMA Revised Coordinated Integrated Monitoring Program (CIMP) Plan was timely 
submitted for LARWQCB review, and Executive Officer approval, on March 13, 2023. 

In a May 1, 2023, Letter of Approval, with Conditions, the LARWQCB Executive Officer directed 
the LAR UR2 WMA Permittees to implement their WMP Plan, while revising it to address Board 
conditions.  The resulting Draft Final LAR UR2 WMA WMP Plan was returned to the Board, by 
the August 1, 2023, deadline, and continues to be subject to LARWQCB Executive Officer 
Review.  This, January 1 to June 30, 2024, LAR UR2 WMA WMP Plan Progress Report 
conforms with the Regional Board Approved, with Conditions, Plan. 

 
1 Includes the volume of water captured, infiltrated, retained, treated, diverted or otherwise 
addressed by a watershed control measure. 
2 https://oehha.ca.gov/calenviroscreen. 

https://oehha.ca.gov/calenviroscreen
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On December 15, 2014, the LAR UR2 WMA submitted its Bacteria TMDL Load Reduction 
Strategy (LRS) for Segment B of the Los Angeles River and, although partially implemented, 
continue to await LARWQCB Executive Officer approval to implement.  On March 23, 2016, the 
LAR UR2 WMA, along with others, submitted a Rio Hondo (Bacteria) Load Reduction Strategy 
(LRS) proposal for Executive Officer approval and implementation authorization.  On September 
10, 2021, a year after, LARWQCB Waiver of Waste Discharge Requirements (WDR) adoption, 
the LAR UR2 WMA submitted its revised Los Angeles River Trash Monitoring and Reporting 
Program (TMRP) Plan, with Minimum Frequency of Assessment and Control (MFAC) Plans for 
agencies with riverside parks, which was resubmitted, at staff request, on November 15, 2022.  
A “Review of MS4 Permit Annual Report Forms”, dated July 6, 2023, directed that TMRP and 
MFAC Reports be separately submitted, while a December 1, 2023, email clarified that the 
Permittees should first anticipate Plan approval and implementation directions.  The Permittees 
continue to anticipate these Plan approvals and implementation guidance. 

The Los Angeles County Watershed Reporting Adaptive Management & Planning System 
(WRAMPs) II purports to conform with LARWQCB 2021 Phase I MS4 NPDES Permit Part 
IX.B.5: “Selection of Watershed Control Measures.  Permittees shall identify strategies, control 
measures, and BMPs for WBPCs addressed in the WMP to implement through their jurisdiction-
specific stormwater management programs, and collectively on a watershed or subwatershed 
scale, with the goal of creating a cost-effective program to focus individual and collective 
resources on water quality priorities.”  As summarized, nearly one hundred redevelopments 
have been completed as Standard Urban Stormwater Mitigation Plan (SUSMP), Low Impact 
Development (LID), Priority Redevelopment Project Plan (PRPP), or SWRCB Construction 
General Permit Projects by the LAR UR2 WMA Permittees.  The following paragraphs 
summarize LAR UR2 WMA Permittee WMP Plan WCM implementation milestone achievements 
through June 30, 2024. 

In 2023, following vendor and contractor arbitration, construction restarted on the John Anson 
Ford Park Infiltration Cistern Project (https://www.johnfordparkproject.com), in the LAR UR2 
WMA City of Bell Gardens with a runoff capture, or void, volume of twenty-one acre-feet.  In 
October 2023, during the current WMP Progress Reporting Period, the cistern sluice gate was 
opened to accept both urban (dry-weather) and stormwater runoff.  On November 15, 2023, an 
eleven (11) hour, 0.45” storm, comparable to the LAR Bacteria Total Maximum Daily Load (LAR 
BTMDL) half inch Allowable Exceedance Event (AEE) and 24 hour, 85th Percentile (0.97”) 
design storm, fell over the project catchment, filled the cistern, triggered gate closure, and then 
rapidly infiltrated.  This project greatly contributes to the achievement of the Los Angeles River 
and Tributaries Metals TMDL dry- and, 50% drainage area, wet-weather Water Quality-Based 
Effluent Limitations (WQBEL), after the January 11, 2024, WMP Plan milestone date.  The 
project was constructed using a nearly $10M California Proposition 1, State Water Resources 
Control Board, Stormwater Implementation Grant (P1 SWRCB SWIG), a similar amount of Safe, 
Clean Water Program (SCWP) Regional Project support, and over $1M in local match support. 

The City of Huntington Park was approved by Lower Los Angeles River Watershed Area 
Steering Committee (LLAR WASC) to receive approximately $30 million in Los Angeles Conty 
Safe Clean Water Program (SCWP) Regional Project support to design and construct a 34-
acre-foot (AF) infiltration cistern be located at the Salt Lake Park.  About $4.5 million, of this 
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total, was made available for planning, permitting, and design support and on October 17, 2023, 
the City Council authorized issuance of a Professional Services Contract for the design and 
environmental permitting portion of the project. The project design is expected to be completed 
in the Spring of 2025.  The Project will contribute towards LAR UR2 WMA achievement of the 
January 11, 2028, LAR Metals TMDL and March 23, 2037, LAR Bacteria TMDL final milestones.  
The Project has significant community benefits, including revitalizing parks and green space, 
reducing heat island effect, reducing flooding, augmenting water supply, beautifying the 
neighborhood, and creating green jobs.  Once the design is complete, the City of Huntington 
Park and other LAR UR2 WMA anticipate returning to the LLAR WASC for the remaining $25M 
in construction support. 

These WCM projects would provide significant community benefits, including park and green 
space revitalization, reducing heat island effect, reducing flooding, augmenting water supply, 
beautifying the neighborhood, and creating green jobs.  According to the CalEnviroScreen 
website, the LAR UR2 WMA is mostly at the 98th percentile for pollution burden, making their 
completion critical to reducing pollutant loads in the lower Los Angeles River Watershed.  
Without them, it is difficult to envision achieving the January 11, 2028, final Metals TMDL 
milestone and the March 23, 2037, LAR Bacteria TMDL final milestones; especially given 
evolving Reasonable Assurance Analysis (RAA) and Watershed Management Modeling System 
(WMMS 2.0) algorithms, assumptions, and calibration data, Escherichia coli (E. coli) or Fecal 
Indicator Bacteria (FIB) regulatory criteria and Water Quality Objectives (WQO). 
 

 
Figure 1-1.  John Anson Ford Park Ball Field Over Cistern. 
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Figure 1-2.  John Anson Ford Park Parking Lot Utility Access Holes to Cistern. 
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1.1  Progreso de los hitos de la Medida de Control de la Cuenca Hidrográfica 
Resuma el progreso en todos los requisitos de las Medidas de Control de Cuencas y las fechas 
para su logro (hitos) identificados en su WMP que debían lograrse al final de este período de 
informe. Los hitos para proyectos específicos pueden ser reportados como un número 
acumulado de proyectos a ser implementados (p. ej., “Recetas para el cumplimiento”; 
instalación del volumen prescrito de capacidad de BMP para una fecha determinada; 
porcentaje de reducción de carga de bacterias contaminantes para una fecha determinada), 
volumen de tormentas atendido1 por medidas de control (p. ej., LID, proyectos nuevos/de 
reurbanización, proyectos regionales) u otras métricas. Sin embargo, el progreso debe 
informarse como un porcentaje de finalización de la métrica del hito seleccionado. Si no se 
logró algún hito, se debe describa claramente la acción/hito, explicar el retraso en la 
implementación de la medida de control y facilite la acción/hito revisada. 2El resumen también 
debe incluir una lista de (a) los permisionarios y no permisionarios con las que se colaboró para 
lograr los hitos, (b) financiamiento buscado, (c) financiamiento obtenido, (d) asistencia técnica 
recibida (por ejemplo, a través del Comité Directivo de la Zona de Cuenca Hidrográfica de la 
Programa de Agua Limpia Segura ), (e) co-beneficios adicionales para la comunidad local, 
como calles limpias (que incluyen, entre otros, barrido de calles, recolección de basura, etc.), 
más parques y espacios verdes, efecto de isla de calor reducido, inundaciones reducidas, 
aumento del suministro de agua, embellecimiento de vecindarios y creación de empleos, y (f) 
otros co-beneficios y recursos que se acumulan para las comunidades desfavorecidas según lo 
identificado en CalEnviroScreen². El formato de este elemento es un cuadro de texto, pero se le 
anima a proporcionar esta información en un formato adecuado, como un archivo adjunto con 
hojas de cálculo, gráficos y/u otros elementos que transmitan de manera concisa la información 
requerida. 
 
Los permisionarios del área de gestión de cuencas hidrográficas del tramo superior 2 del río 
Los Ángeles (Los Angeles River Upper Reach 2 Watershed Management Area – LAR UR2 
WMA), incluyendo las ciudades de Bell, Bell Gardens, Commerce, Cudahy, Huntington Park, 
Maywood, Vernon y el Distrito de Control de Inundaciones de Los Ángeles (Los Angeles County 
Flood Control District – LACFCD), prepararon y entregaron a tiempo el plan de revisión inicial 
LAR UR2 WMA fechado Junio 30 2021, usando el sistema de modelado de gestión de cuencas 
del condado de Los Angeles (Watershed Managment Modeling System – WMMS II)  
y el análisis de seguridad razonable (Reasonable Assurance Analysis – RAA) para la junta 
regional de control de calidad del agua de Los Ángeles (Regional Water Quality Control Board – 
LARWQCB), para revisión y aprobación ejecutivo.  
 
En una Carta de Aprobación, con Condiciones, del 1 de mayo de 2023, el Oficial Ejecutivo de la 
LARWQCB instruyó a los Permisionarios del LAR UR2 WMA a implementar su WMP, mientras 
lo revisaban para abordar las condiciones de la Junta. El Plan WMP Preliminar Final del LAR 
UR2 WMA resultante fue devuelto a la Junta antes de la fecha límite del 1 de agosto de 2023 y 
continúa sujeto a la revisión del Oficial Ejecutivo de la LARWQCB. Este Informe de Progreso 
del Plan WMP del LAR UR2 WMA, correspondiente al período del 1 de enero al 30 de junio de 
2024, se ajusta al Plan Aprobado, con Condiciones, por la Junta Regional. El 15 de diciembre 

 
1 Incluye el volumen de agua capturada, infiltrada, retenida, tratada, desviada o tratada de otro 
modo mediante una medida de control de cuencas. 
2 https://oehha.ca.gov/calenviroscreen  

https://oehha.ca.gov/calenviroscreen
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de 2014, el LAR UR2 WMA presentó su Estrategia de Reducción de Cargas (Load Reduction 
Strategy - LRS) de TMDL de Bacterias para el Segmento B del Río Los Ángeles y, aunque se 
ha implementado parcialmente, aún espera la aprobación del Oficial Ejecutivo de la LARWQCB 
para su implementación. 
 
El 23 de Marzo de 2016, LAR UR2 WMA fue uno de varios grupos de WMP que presentaron 
una propuesta de estrategia para reducir la carga de bacteria (Load Reduction Strategy - LRS) 
al Río Hondo, para la aprobación y autorización de implementación. El 10 de Septiembre de 
2021, un año después, LARWQCB Exención de requisitos de descarga de residuos se adoptó, 
el LAR UR2 WMA entrego su plan revisado de el Programa de Monitoreo e Informe de Basura 
del Río de Los Ángeles (Los Angeles River Trash Monitoring and Reporting Program - TMRP),  
con el plan de Frecuencia Mínima de Evaluación y Control (Minimum Frequency of Assessment 
and Control - MFAC), para los municipios que tienen parques rivereños que fue reenviado a 
petición del personal el Noviembre 15, 2022. Una carta de revisión, con fecha del 6 de Julio 
2023, de los formularios de informe anual de permisos MS4 ordenó que los TMRP y MFAC se 
presentaran por separado de los informes anuales de permisos MS4, mientras un correo 
electrónico con fecha Diciembre 01, 2023, clarifico que los permisionarios tendría que primero 
anticipar planes aprobados y direcciones de implementación. Los permisionarios continúan 
esperando la aprobación del plan y guía para la implementación. 
 
El Sistema de Planificación y Gestión Adaptativa de Informes de Cuencas del Condado de Los 
Ángeles (Watershed Reporting Adaptive Management & Planning System - WRAMPs) II afirma 
cumplir con la Parte IX.B.5 del Permiso NPDES Fase I MS4 de 2021 de la LARWQCB: 
“Selección de medidas de control de cuencas.  Los titulares de permisos deberán identificar 
estrategias, medidas de control y BMP para que los WBPC abordados en el WMP las 
implementen a través de sus programas de manejo de aguas pluviales específicos de su 
jurisdicción, y colectivamente a escala de cuenca o subcuenca, con el objetivo de crear un 
programa economico para centrarse en individuos y recursos colectivos en las prioridades de 
calidad del agua”.  Como se resume, casi un centenar de remodelaciones se han completado 
como Proyectos del Plan Estándar de Mitigación de Aguas Pluviales Urbanas (SUSMP), 
Desarrollo de Bajo Impacto (LID), Plan de Proyecto de Reurbanización Prioritaria (PRPP) o 
Proyectos del Permiso General de Construcción de la SWRCB por parte de los Permisionarios 
del LAR UR2 WMA.  Los siguientes párrafos resumen los logros de la implementación de WCM 
del Plan WMP del Permisionario LAR UR2 WMA hasta el 30 de junio de 2024. 
 
En 2023, tras el arbitraje de proveedores y contratistas, se reinició la construcción del Proyecto 
de Cisterna de Infiltración del Parque John Anson Ford (https://www.johnfordparkproject.com), 
en LAR UR2 WMA Ciudad de Bell Gardens con un volumen de captura o anulación de 
escorrentía de veintiún acres-pies. En octubre de 2023, durante el actual período de informe de 
progreso del WMP, se abrió la compuerta de la cisterna para aceptar escorrentía tanto urbana 
(clima seco) como de aguas pluviales. El 15 de noviembre de 2023, se produjo una tormenta de 
once (11) horas y 0.45 pulgadas, comparable al evento de excedencia permitida (AEE) de 
media pulgada de carga diaria máxima total de bacterias LAR (LAR BTMDL) y tormenta de 
diseño del percentil 85 (0.97 pulgadas) de 24 horas, cayó sobre la cuenca del proyecto, llenó la 
cisterna, provocó el cierre de la puerta y luego se infiltró rápidamente. Este proyecto contribuye 
significativamente al logro de las Limitaciones de Efluentes Basadas en la Calidad del Agua 
(WQBEL) para metales en condiciones de clima seco y, en un 50% del área de drenaje, en 
condiciones de clima húmedo del TMDL del Río Los Ángeles y sus Afluentes, para la fecha 
objetivo del Plan WMP del 11 de enero de 2024. El proyecto recibió una subvención de casi 
$10 millones para la implementación de aguas pluviales de la Junta Estatal de Control de 
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Recursos Hídricos de la Propuesta 1 de California (P1 SWRCB SWIG), una cantidad similar del 
Proyecto Regional del Programa de Agua Limpia y Segura (Safe, Clean Water Program - 
SCWP) y más de un $1 millón en apoyo de contrapartida local. 
 
 
La ciudad de Huntington Park fue aprobada por el Comité Directivo del Área de la Cuenca 
Hidrográfica del Bajo Los Ángeles (LLAR WASC) para recibir aproximadamente $30 millones 
en apoyo al Proyecto Regional del Programa de Agua Limpia y Segura del Condado de Los 
Ángeles (SCWP) para diseñar y construir un área de 34 acres-pies (AF) la cisterna de 
infiltración se ubicará en el Parque Salt Lake.  Aproximadamente $4.5 millones, de este total, se 
pusieron a disposición para planificación, permisos y apoyo de diseño y el 17 de octubre de 
2023, el Concejo Municipal autorizó la emisión de un Contrato de Servicios Profesionales para 
la parte de diseño y permisos ambientales del proyecto. Se espera que el diseño del proyecto 
se complete en la primavera de 2025. El proyecto contribuirá al logro de LAR UR2 WMA de los 
hitos finales del 11 de enero de 2028, LAR Metales TMDL y del 23 de marzo de 2037, LAR 
Bacteria TMDL.  El Proyecto tiene importantes beneficios para la comunidad, incluida la 
revitalización de parques y espacios verdes, la reducción del efecto isla de calor, la reducción 
de inundaciones, el aumento del suministro de agua, el embellecimiento del vecindario y la 
creación de empleos verdes.  Una vez que se complete el diseño, la ciudad de Huntington Park 
y otras WMA LAR UR2 anticipan regresar al LLAR WASC para obtener los $25 millones 
restantes en apoyo a la construcción. 
 
Estos proyectos de WCM brindarían importantes beneficios a la comunidad, incluida la 
revitalización de parques y espacios verdes, la reducción del efecto de isla de calor, la 
reducción de inundaciones, el aumento del suministro de agua, el embellecimiento del 
vecindario y la creación de empleos verdes. Según el sitio web CalEnviroScreen, LAR UR2 
WMA se encuentra en su mayor parte en el percentil 98 de carga de contaminación, haciendo 
la finalización critica para reducir las cargas contaminantes en la cuenca baja del río Los 
Ángeles. Sin ellos, es difícil imaginar alcanzar el hito final de Metales TMDL para el 11 de 
Enero de 2028 y el hito final de LAR Bacteria TMDL para el 23 de Marzo de 2037; 
especialmente tomando en cuenta la evolución de los algoritmos, suposiciones y datos de 
calibración del análisis de seguridad razonable (RAA) y del Sistema de Modelado de Gestión 
de Cuencas (WMMS 2.0), los criterios regulatorios de Escherichia coli (E. coli) o las Bacterias 
Indicadoras Fecales (Fecal Indicator Bacteria - FIB) y los Objetivos de Calidad del Agua (Water 
Quality Objectives - WQO). 
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Metric 

Summary for Watershed Control 
Measures in the Watershed 

Management Area 

Completed Planned and In 
Progress 

Number of Watershed Control Measures 
Implemented 6 55 

Permittees Collaborated with for Achievement of 
Milestones 

Bell; Bell Gardens; 
Commerce; 
Cudahy; 
Huntington Park; 
Maywood; Vernon 

Bell; Bell Gardens; 
Commerce; 
Cudahy; 
Huntington Park; 
Maywood; Vernon 

Non-Permittees Collaborated with for 
Achievement of Milestones 

State Water 
Resources Control 
Board (SWRCB), 
Gateway Water 
Management 
Authority (GWMA), 
Safe Clean Water 
Program (SCWP) 

State Water 
Resources Control 
Board (SWRCB), 
Gateway Water 
Management 
Authority (GWMA), 
Safe Clean Water 
Program (SCWP) 

Funding Sought $21,258,000.00 $9,000,000.00 
Funding Obtained $21,258,000.00 $9,000,000.00 

Technical Assistance Received Other (non-Safe, 
Clean Water); 

Safe, Clean Water, 
Program, Regional 
Project 
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C
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Clean Streets (e.g., street sweeping, litter 
abatement, etc.) 5 48 

More Parks and Green Spaces 1 6 
Reduced Heat Island Effect 3 4 
Reduced Flooding 4 31 
Water Supply Augmentation 3 8 
Neighborhood Beautification 4 33 
Job Creation 4 10 
Benefits Accruing to Disadvantaged 
Communities  (As Identified on 
CalEnviroScreen) 

5 54 
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1.2 Watershed Control Measures Completed 
Complete Table 1a, on an Excel spreadsheet.  Include all watershed control measures (aside from minimum control measures specified in Part VIII of the Order) in the Watershed Management Program completed since the 
effective date of the Order for Ventura County Permittees, since March 28, 2014, for the City of Long Beach, and since December 28, 2012, for other Los Angeles County Permittees.  This table is cumulative—i.e., the table 
should include all the control measures completed from the time of the aforementioned dates to the end of this reporting period.  Structural control measures as well as non-structural control measures (e.g., enhanced 
MCMs such as incentive programs, outreach, and conservation programs, etc.) should be included in this table.  If information is not available for a particular field, the field should indicate “Not Applicable” (N/A) [Order – IX]. 
Table 1a: Watershed Control Measures Completed 
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John Anson Ford Park 
Infiltration Cister 

 LAR 
UR2 
WMA 

Rio 
Hondo 

Regional 
Infiltration 
Gallery 

Construct infiltration cistern 
for dry/stormwater runoff 
from 2,295 acre catchment. 

33.958194 -118.153944 1/11/24 10/1/2023 $21M $50k Prop 1/  
SCWP 
Reg P 

1.15 2,295.0
0 ac 

20.5  20.5 111.00 
ac-ft 

CPS & ARS Installation 
Project 

Catch 
Basins 

Huntingt
on Park 

LA River On-site Flow-
based BMPs 

Catch Basin Screens 
(Citywide) 

33.979129 -118.218301 Not 
Applicable 

6/30/2022 $258,0
00.00 

$2,500.
00 

SCWP 0.00 ac 0.00 ac N/A 0.00 
ac-ft 

0.00 
ac-ft 

Football Field at Salt Lake 
Park 

3401 E 
Florence 
Ave 

Huntingt
on Park 

LA River Groundwater 
Replenishment 

Sports Playing Field 33.974552 -118.207486 Not 
Applicable 

2/1/2022 $500,0
00.00 

$2,500.
00 

Not 
Applica
ble 

2.50 ac 2.50 ac Not 
Applica

ble 

56.58 
ac-ft 

0.00 
ac-ft 

6241 Maywood Avenue  Life 
Storage 

Huntingt
on Park 

LA River On-site 
Biofiltration 

Storage Building 33.981464 -118.203796 Not 
Applicable 

1/10/2022 $15,40
0,000 

$2,500.
00 

N/A 1.80 ac 1.80 ac N/A 40.74 
ac-ft 

0.00 
ac-ft 

5731 Bickett Street  Target 
Store 

Huntingt
on Park 

LA River On-site 
Biofiltration 

Shopping Store 33.989967 -118.216989 Not 
Applicable 

3/1/2022 $4,700,
000.00 

$2,500.
00 

N/A 5.50 ac 5.50 ac N/A 124.70 
ac-ft 

0.22 
ac-ft 

Utilize Gateway COG 
People Assisting the 
Homeless (PATH) NGO 
Partnership 

N/A Bell Not 
Applicabl
e 

Other Utilize Gateway COG 
People Assisting the 
Homeless (PATH) NGO 
Partnership 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

6/30/2022 $0.00 Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica

ble 

Not 
Applica

ble 

Not 
Applica

ble 

Not 
Applica

ble 

Not 
Applica

ble 

Summary of New and 
Redevelopment Projects 

Not 
Applicable 

Bell LA River New and 
Redevelopment 

This line summarizes 0 new 
and 3 redevelopment 
projects in the 
subwatershed and 
jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applica

ble 

Not 
Applica
ble 

Not 
Applica
ble 

28.43 
ac 

7.47 ac Not 
Applica

ble 

256.70 
ac-ft 

0.62 
ac-ft 

 
1 Choose from Regional Infiltration Facility, Regional Treatment Facility, Green Street, Diversion to Sewer, Non-Structural, or Other (specify).  For Regional Treatment Facility projects, include a description of the treatment 
process and design specifications in section 1.2a.  For Green Street projects, include linear miles of the green street in section 1.2a. 
2 Use decimal degrees (DD) format. 
3 Use decimal degrees (DD) format. 
4 The area footprint of the project. 
5 The area tributary to the project. 
6 The project’s physical storage capacity to hold water.  For example, for a regional infiltration facility, this would be the storage volume of the storage units plus the void space of backfill materials. 
7 Includes the cumulative volume of water captured, infiltrated, retained, treated, diverted, or otherwise addressed by the project.   
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Summary of New and 
Redevelopment Projects 

Not 
Applicable 

Commer
ce 

LA River New and 
Redevelopment 

This line summarizes 0 new 
and 18 redevelopment 
projects in the sub-
watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applica

ble 

Not 
Applica
ble 

Not 
Applica
ble 

538.44 
ac 

536.31 
ac 

Not 
Applica

ble 

5,035.3
3 ac-ft 

3.02 
ac-ft 

Summary of New and 
Redevelopment Projects 

Not 
Applicable 

Commer
ce 

Rio 
Hondo 

New and 
Redevelopment 

This line summarizes 0 new 
and 9 redevelopment 
projects in the 
subwatershed and 
jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applica

ble 

Not 
Applica
ble 

Not 
Applica
ble 

30.33 
ac 

25.63 
ac 

Not 
Applica

ble 

51.85 
ac-ft 

1.44 
ac-ft 

Summary of New and 
Redevelopment Projects 

Not 
Applicable 

Cudahy LA River New and 
Redevelopment 

This line summarizes 0 new 
and 2 redevelopment 
projects in the sub-
watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applica

ble 

Not 
Applica
ble 

Not 
Applica
ble 

9.70 ac 6.25 ac Not 
Applica

ble 

117.33 
ac-ft 

0.00 
ac-ft 

Summary of New and 
Redevelopment Projects 

Not 
Applicable 

Huntingt
on Park 

LA River New and 
Redevelopment 

This line summarizes 1 new 
and 3 redevelopment 
projects in the sub-
watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applica

ble 

Not 
Applica
ble 

Not 
Applica
ble 

9.80 ac 9.80 ac Not 
Applica

ble 

222.01 
ac-ft 

0.22 
ac-ft 

Summary of New and 
Redevelopment Projects 

Not 
Applicable 

Maywoo
d 

LA River New and 
Redevelopment 

This line summarizes 0 new 
and 3 redevelopment 
projects in the 
subwatershed and 
jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applica

ble 

Not 
Applica
ble 

Not 
Applica
ble 

18.38 
ac 

18.38 
ac 

Not 
Applica

ble 

415.62 
ac-ft 

1.54 
ac-ft 

Summary of New and 
Redevelopment Projects 

Not 
Applicable 

Vernon LA River New and 
Redevelopment 

This line summarizes 0 new 
and 44 redevelopment 
projects in the sub-
watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applica

ble 

Not 
Applica
ble 

Not 
Applica
ble 

196.79 
ac 

197.53 
ac 

Not 
Applica

ble 

2,712.2
9 ac-ft 

20.94 
ac-ft 

 
1.2a) Additional Information 

Provide additional information regarding the Watershed Control Measures completed (e.g., other compliance metrics and a list of (a) Permittees and non-Permittees collaborated with for achievement of milestones, (b) 
funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe Clean Water Program Watershed Area Steering Committee), (e) additional local community co-benefits such as clean streets 
(including, without limitation, street sweeping, litter abatement, etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply augmentation, neighborhood beautification, and job creation, 
and (f) other co-benefits and resources accruing to disadvantaged communities as identified on CalEnviroScreen). 
 
The LAR UR2 Watershed Management Group has implemented over eight Low Impact Development (LID) projects, fifty of which were listed in the group’s 2021 Reasonable Assurance Analysis (RAA). 
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1.3 Watershed Control Measures Planned and In Progress 
Complete Table 1b, on an Excel spreadsheet. Include all watershed control measures (aside from minimum control measures specified in Part VIII of the Order) in the Watershed Management Program that are planned and 
in progress.  Structural control measures as well as non-structural control measures (e.g., enhanced MCMs such as incentive programs, outreach and conservation programs, etc.) should be included in this table. If 
information is not available for a particular field, the field should indicate “Not Applicable” (N/A) [Order – IX]. 
 
Table 1b: Watershed Control Measures Planned and In Progress 
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2-Story Residential 
Condominiums 

Huntingt
on Park 

LA River LID Retrofit, 
Biofiltration 

Residential Condos 33.973887 -118.207595 Not 
Applica
ble 

08/31/2
025 

$1,600,000
.00 

$1,000.00 Not 
Applica
ble 

0.12 0.12 ac Not 
Applicab
le 

Design 

3-Story Residential 
Condominiums 

Huntingt
on Park 

LA River LID Retrofit, 
Biofiltration 

Residential Condos 33.985468 -118.212975 Not 
Applica
ble 

12/31/2
025 

$4,663,000
.00 

$1,000.00 Not 
Applica
ble 

0.36 0.36 ac Not 
Applicab
le 

Design 

Annually inspect FOG control 
and disposal equipment 

Bell Not 
Applicable 

Other Annually inspect FOG control and 
disposal equipment 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Annually inspect FOG control 
and disposal equipment of 
commercial and food outlets 

Cudahy Not 
Applicable 

Other Annually inspect FOG control and 
disposal equipment 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Assist Southeast Regional 
Mental Health Evaluation 
Team (SRMET) 

Bell Not 
Applicable 

Other Assist Southeast Regional Mental 
Health Evaluation Team 
(SRMET) 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$43,000.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Conduct street 
sweeping/vacuuming at least 
once per week 

Cudahy Not 
Applicable 

Enhanced 
Street 
Sweeping 

Conduct street vacuuming at 
least once per week 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$56,520.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Conduct street vacuuming at 
least once per week 

Bell Not 
Applicable 

Enhanced St 
Sweeping 

Contract for weekly regenerative 
air street vacuuming 

Not 
Applicable 

Not 
Applicable 

N/ A N/A $0.00 N/A N/A N/A N/A N/ot 
Applicab
le 

Implementati
on 

  

 
8 Choose from Regional Infiltration Facility, Regional Treatment Facility, Green Street, Diversion to Sewer, Non-Structural, or Other.  For Regional Treatment Facility projects, include a description of the treatment process 
and design specifications in section 1.3a. 
9 Use decimal degrees (DD) format. 
10 Use decimal degrees (DD) format. 
11 The area footprint of the project. 
12 The area tributary to the project. 
13 The project’s physical storage capacity to hold water.  For example, for a regional infiltration facility, this would be the storage volume of the storage units plus the void space of backfill materials. 
14 Description of the project’s status.  This may include the project implementation phase (e.g., funding, design, construction). 
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Consider catch basin 
modification opportunities to 
allow FCD installation 

Bell Not 
Applicable 

Other Consider catch basin modification 
opportunities to allow FCD 
installation 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Contract for regenerative air 
street sweeping/vacuuming 

Cudahy Not 
Applicable 

Enhanced 
Street 
Sweeping 

Contract for regenerative air 
vacuums 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Contract for regenerative air 
vacuums 

Bell Not 
Applicable 

Enhanced 
Street 
Sweeping 

Contract for regenerative air 
vacuums 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Contract for street 
sweeping/vacuuming at or 
below 5 MPH with parking 
enforcement oversight 

Cudahy Not 
Applicable 

Enhanced 
Street 
Sweeping 

Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Contract for Street 
Sweeping/Vacuuming at or 
below 5 mph with parking 
enforcement oversight 

Bell Not 
Applicable 

Enhanced 
Street 
Sweeping 

Contract for Street 
Sweeping/Vacuuming at or below 
5 mph with parking enforcement 
oversight 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$515,525.0
0 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Contract with solid waste 
franchisee to provide bins 
limited opening lids of 
commercial and food outlets 

Cudahy Not 
Applicable 

Other Modify solid waste disposal 
contracts to provide limited 
opening lids 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Develop and enforce 
impervious surfaces pet 
waste ordinance 

Cudahy Not 
Applicable 

Other Utilize Industrial/Commercial (I/C) 
facility inspectors to identify 
POCs 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Develop and enforce trash bin 
source control ordinances of 
commercial and food outlets 

Cudahy Not 
Applicable 

Other Enhance enforcement of trash bin 
closure (E. coli) source controls 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$5,000.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Develop and implement 
targeted outreach efforts 
through City/SEAACA 

Cudahy Not 
Applicable 

Outreach and 
Conservation 
Program 

Enhance Illicit 
Connection/Discharge (IC/ID) 
enforcement & follow up 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Develop pollutants of concern 
(POC) source control 
outreach program 

Cudahy Not 
Applicable 

Outreach and 
Conservation 
Program 

Develop ordinace controlling pet 
waste on impervious surfaces 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Develop targeted 
City/SEAACA pet waste 
outreach materials 

Bell Not 
Applicable 

Outreach and 
Conservation 
Program 

Develop targeted City/SEAACA 
pet waste outreach materials. 
Develop targeted pet waste 
information of city website or 
alternative media. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Develop targeted outreach 
effort related to bacterial 
discharges of commercial and 
food outlets 

Cudahy Not 
Applicable 

Outreach and 
Conservation 
Program 

Develop targeted E. coli control 
outreach program and materials 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Develop targeted pet waste 
information of city website or 
alternative media 

Bell Not 
Applicable 

Outreach and 
Conservation 
Program 

Develop targeted pet waster 
infromation of city website or 
alternative media 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 
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Enhance catch basin full 
capture device (FCD/CPS) 
cleaning 

Bell Not 
Applicable 

Other Enhance catch basin full capture 
device (FCD/CPS) cleaning 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Enhance Illicit 
Connection/Discharge (IC/ID) 
enforcement & follow up 

Bell Not 
Applicable 

Source 
Investigation 
Efforts 

Enhance Illicit 
Connection/Discharge (IC/ID) 
enforcement & follow up 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Enhance the extent, timing, 
and/or frequency of catch 
basin and storm drain 
cleaning 

Cudahy Not 
Applicable 

Other Enhance catch basin full capture 
device (FCD/CPS) cleaning 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$3,000.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Expand street 
sweeping/vacuuming to 
include arterial medians 

Cudahy Not 
Applicable 

Enhanced 
Street 
Sweeping 

Street sweeping of arterial 
medians 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Expand the use of alternative 
media outlets, including city 
website for pet waste 

Cudahy Not 
Applicable 

Outreach and 
Conservation 
Program 

Identify IC/ID program 
opportunities and consider 
implementation 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$5,000.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Huntington Square 
(Affordable Housing) 

Huntingt
on Park 

LA River Other (specify) Redevelopment of Vacant Lot for 
Affordable Housing 

33.984619 -118.212924 Not 
Applica
ble 

12/31/2
024 

$14,400,00
0.00 

$1,000.00 Not 
Applica
ble 

0.95 0.95 ac Not 
Applicab
le 

Construction 

Identify catch basin and storm 
drain cleaning modification 
opportunities and consider 
implementation 

Cudahy Not 
Applicable 

Other Consider catch basin modification 
opportunities to allow FCD 
installation 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Identify cleaning frequency for 
catch basins with CPS or 
ARS 

Cudahy Not 
Applicable 

Other Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$1,500.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Identify cleaning frequency for 
catch basins with CPS or 
ARS 

Bell Not 
Applicable 

Other Identify cleaning frequency for 
catch basins with CPS or ARS 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$1,000.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Identify IC/ID modification 
opportunities and consider 
implementation 

Cudahy Not 
Applicable 

Source 
Investigation 
Efforts 

Utilize Gateway COG People 
Assisting the Homeless 
(PATH)NGO 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$0.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Illicit Discharge Detection 
and. Elimination (IDDE) 
Program 

Bell 
Gardens 

Not 
Applicable 

Source 
Investigation 
Efforts 

The program detects illicit 
discharges through inspection, 
dry weather outfall inspections, 
and facilitating public reporting of 
spills and illicit discharges. It aims 
to prevent, detect, and eliminate 
the release of contaminated 
stormwater into surface waters 
and storm drain system. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$15,440.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Other 

Implement enforcement 
ordinances and prompt follow 
up inspections for Illicit 
Connection/Discharge (IC/ID). 

Cudahy Not 
Applicable 

Source 
Investigation 
Efforts 

Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$5,000.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 
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Industrial/Commercial (I/C) 
inspectors to provide list of 
watershed TMDL POCs (e.g. 
trash, zinc, E.coli bacteria) 

Cudahy Not 
Applicable 

Source 
Investigation 
Efforts 

Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

12/31/2
022 

$15,000.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

John Anson Ford Park Bell 
Gardens 

Rio Hondo Regional 
Infiltration 
Gallery 

Construct an infiltration Cistern to 
capture pollutants from a 2,295 
acre watershed area by installing 
storm water and dry weather 
infiltration facilities. 

33.958194 -118.153944 Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

$50,000.00 Not 
Applica
ble 

1.15 2,295.0
0 ac 

Not 
Applicab
le 

Construction 

MS4/NPDES Inspections Huntingt
on Park 

Not 
Applicable 

Outreach and 
Conservation 
Program 

Citywide Inspections of Com. & 
Ind. Properties 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

NPDES Bell 
Gardens 

Not 
Applicable 

Other "Annual program            

Oil Kit & Recycling expendit
ure to 

              

Planning & Land 
Development Program 

comply 
with 
MS4 

              

Public Agency Activities 
Program 

Permit" Not 
Applicable 

Not Applicable Not Applicable Not 
Applicable 

$60,000.00 Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Other    

Public Involvement and 
Participation Program (PIPP) 

Huntingt
on Park 

Not 
Applicable 

Incentive 
Program 

Free Oil Kit & Recycling Program Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Implementati
on 

Rosewood Park Bell 
Gardens 

Not 
Applicable 

Expanded LID 
Ordinance 

This program ensures any land 
development in the city that 
effects stormwater significantly, is 
reviewed for stormwater 
managment that reduces runoff 
and promotes inflitration. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$2,365.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Other 

Salt Lake Park Infiltration 
Cistern 

Bell 
Gardens 

Not 
Applicable 

Source 
Investigation 
Efforts 

The city monitors all publicly 
owned or operated properties for 
proper BMP implementation, 
regular inspections, and cleaning. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$2,129.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Other 

Single-Family Residential (21 
Sites) 

Bell 
Gardens 

Not 
Applicable 

Outreach and 
Conservation 
Program 

This program provides the 
opportunity for the public and 
local organizations to have active 
involvement in the methods the 
city chooses to meet MS4 
regualtions. Community meetings 
are held and opinions noted. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

$3,864.00 Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicab
le 

Other 
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Starbucks Commer
ce, Bell, 
Huntingt
on Park, 
Cudahy, 
Maywoo
d, Bell 
Gardens
, Vernon 

LA River Regional 
Infiltration 
Gallery 

Project to address LAR Bacteria 
TMDL 

34.002838 -118.154814 03/23/2
037 

Not 
Applica
ble 

$30,000,00
0.00 

$150,000.0
0 

Not 
Applica
ble 

8.5 1,064.0
0 ac 

31.00 
ac-ft 

Planning 

Storage & Warehouse Huntingt
on Park 

LA River Other (specify) Underground Cistern for 
Groundwater Infiltration 

33.972634 -118.2045 Not 
Applica
ble 

12/31/2
025 

$30,000,00
0.00 

$10,000.00 Safe, 
Clean 
Water 

3 605.00 
ac 

Not 
Applicab
le 

Planning 

                

Summary of New and 
Redevelopment Projects 

Bell 
Gardens 

LA River New and 
Redevelopme
nt 

This line summarizes 2 new and 
14 redevelopment projects in the 
sub-watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

6.5568
2732 

6.56 ac Not 
Applicab
le 

Not 
Applicable 

Summary of New and 
Redevelopment Projects 

Bell 
Gardens 

Rio Hondo New and 
Redevelopme
nt 

This line summarizes 7 new and 
5 redevelopment projects in the 
sub-watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

2.2685
72462 

2.52 ac Not 
Applicab
le 

Not 
Applicable 

Summary of New and 
Redevelopment Projects 

Commer
ce 

LA River New and 
Redevelopme
nt 

This line summarizes 0 new and 
5 redevelopment projects in the 
sub-watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

25.22 24.38 
ac 

Not 
Applicab
le 

Not 
Applicable 

Summary of New and 
Redevelopment Projects 

Commer
ce 

Rio Hondo New and 
Redevelopme
nt 

This line summarizes 0 new and 
7 redevelopment projects in the 
sub-watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

39.17 38.91 
ac 

Not 
Applicab
le 

Not 
Applicable 

Summary of New and 
Redevelopment Projects 

Huntingt
on Park 

LA River New and 
Redevelopme
nt 

This line summarizes 2 new and 
7 redevelopment projects in the 
sub-watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

10.25 612.25 
ac 

Not 
Applicab
le 

Not 
Applicable 

Summary of New and 
Redevelopment Projects 

Vernon LA River New and 
Redevelopme
nt 

This line summarizes 0 new and 
12 redevelopment projects in the 
sub-watershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

Not 
Applica
ble 

Not 
Applicable 

Not 
Applicable 

Not 
Applica
ble 

79.53 82.13 
ac 

Not 
Applicab
le 

Not 
Applicable 

                

 
1.3a) Additional Information 

Provide additional information regarding the Watershed Control Measures planned and in progress (e.g., other compliance metrics and a list of (a) Permittees and non-Permittees collaborated with for achievement of 
milestones, (b) funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe Clean Water Program Watershed Area Steering Committee), (e) additional local community co-benefits such as 
clean streets (including, without limitation, street sweeping, litter abatement, etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply augmentation, neighborhood beautification, and 
job creation, and (f) other co-benefits and resources accruing to disadvantaged communities as identified on CalEnviroScreen). 
 
The SCWP Lower Los Angeles River (LLAR) Watershed Area Steering Committee (WASC) recently selected the Salt Lake Park Infiltration Cistern Project, in the City of Huntington Park, to potentially receive $4.5 million in 
planning, permitting, and design support.  The Project will contribute towards LAR UR2 WMA compliance with the LAR Metals TMDL final milestone of January 11, 2028, and the LAR Bacteria TMDL final milestone of 
March 23, 2037.  The Project has significant community benefits, including revitalizing parks and green space, reducing heat island effect, reducing flooding, augmenting water supply, beautifying the neighborhood, and 
creating green jobs.  Once the design is complete, the City of Huntington Park anticipates returning to the LLAR WASC for the remaining $25M needed in construction support. 
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1.4 Water Body Pollutant Combination (WBPC) Compliance 
Complete Table 1c on an Excel spreadsheet for all WBPCs identified in the Watershed Management Program.  If information is not available for a particular field, the field should indicate “Not Applicable” (N/A) [Order – X]. 
Table 1c: Water Body Pollutant Combination (WBPC) Compliance 
WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim 
or Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

1 Copper Los Angeles River Reach 2 Dry Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Lead Los Angeles River Reach 2 Dry Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Cadmium Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Copper Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Lead Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Zinc Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Copper Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Lead Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Ammonia-N (Nutrients-Algae) Los Angeles River Reach 2 30-day & 1-hr Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Ammonia-N (Nutrients-Algae) Rio Hondo Reach 1 30-day & 1-hr Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrate-N (Nutrients-Algae) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrite-N (Nutrients-Algae) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrate & Nitrite-N (Nutrients) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrate-N (Nutrients-Algae) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrite-N Nutrients-Algae) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrate & Nitrite-N (Nutrients) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2014 Yes Submit Load Reduction Strategy (LRS) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2016 Yes Submit Load Reduction Strategy (LRS) 
1 Trash Los Angeles River Reach 2 Annual Final 10/1/2015 No No direct or indirect discharge from MS4 to the applicable receiving water 
1 Trash Rio Hondo Reach 1 Annual Final 10/1/2015 No No direct or indirect discharge from MS4 to the applicable receiving water 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2019 Yes Complete LRS Implementation (Awaiting LARWQCB Plan Comments)  
1 Copper Los Angeles River Reach 2 Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 Lead Los Angeles River Reach 2 Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2020 Yes Complete LRS Implementation 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2022 No Submit Water Quality Based Effluent Limitations (WQBEL) Report 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2023 No Submit Second Phase LRS (Awaiting LARWQCB Plan Comments) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2023 No Submit WQBEL Compliance Report 
1 Copper Los Angeles River Reach 2 Dry Final 1/11/2024 Yes Receiving Water, then Outfall, Monitoring 
1 Lead Los Angeles River Reach 2 Dry Final 1/11/2024 Yes Receiving Water, then Outfall, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Final 1/11/2024 Yes Receiving Water, then Outfall, Monitoring 
1 Cadmium Los Angeles River Reach 2 Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Copper Los Angeles River Reach 2 Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 

 
1 Choose between the following four options: (1) outfall monitoring, (2) receiving water monitoring, (3) no direct or indirect discharge from MS4 to the applicable receiving water, or (4) full compliance of an approved WMP.  If 
selecting option (4), reference applicable projects in Table 1a and 1b. 
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WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim 
or Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

1 Lead Los Angeles River Reach 2 Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Zinc Los Angeles River Reach 2 Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Copper Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Lead Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 Yes Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2024 N/A Submit Second Phase Load Reduction Strategy (LRS) 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2026 N/A Complete Second Phase LRS Implementation 
1 Cadmium Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Copper Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Copper Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2028 No Complete Second Phase LRS Implementation 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2028 N/A Submit Second Phase WQBEL Compliance Report 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2030 N/A Submit Second Phase WQBEL Compliance Report 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2030 N/A Full Compliance of an Approved WMP (TBD) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2030 N/A Full Compliance of an Approved WMP (TBD) 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Los Angeles River Reach 2 Dry Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Rio Hondo Reach 1 Dry Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Rio Hondo Reach 1 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Oil Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 Oil Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Rio Hondo Reach 1 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Kjeldahl-Nitrogen Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Nitrogen Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Phosphorous Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Suspended Solids Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Chromium Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Nickel Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 

 
2 Analytical laboratory artifacts, at several laboratories and different methods, resulted in mercury being irregularly quantified in blanks and samples.  The WBPC category and status of this analyte is still being assessed. 
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WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim 
or Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

3 Total Mercury2 Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Rio Hondo Reach 1 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
 

1.5 Additional Information 
Attach any additional information or reports pertinent to the WMP to this report. Provide a brief summary of these attachments below. 
 
Since Attachment H to the 2021 LARWQCB MS4 NPDES Permit did not clearly convey how Permittee certifications should be provided to the Board, they have been Inserted on the below Individual Report Sections. 
 
 




