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Los Angeles Regional Water Quality Control Board (LARWQCB) 
Phase I Municipal Separate Storm Sewer System (MS4) 

National Pollutant Discharge Elimination System (NPDES) Permit 
LARWQCB Order No. R4-2021-0105 

NPDES No. CAS004004 
 

Watershed Management Program Progress Report Form 
Reporting Period: January 1 to June 30, 2023 

 
Watershed Management 
Program Name 

Los Angeles River Upper Reach 2 Watershed 
Management Area (LAR UR2 WMA) 

Participating Permittee(s) 
Cities of Bell, Bell Gardens, Commerce, Cudahy, 
Huntington Park, Maywood, Vernon, and the Los Angeles 
County Flood Control District (LACFCD) 

Date of Watershed Management 
Program Progress Report December 15, 2023 

Initial Approval Date of 
Watershed Management 
Program (according to Table 12 
or Part IX.G.3 of the Order) 

April 28, 2015 

 
Note that Permittees will not be able to propose modifications to their WMP in the Watershed 
Management Program Progress Report Form.  Any modification(s) shall be requested in writing 
explaining the nature of the proposed modification and justification for consideration by the Los 
Angeles Water Board [Order – IX.C and IX.E.2]. 
  



Los Angeles River Upper Reach 2   Reporting Period: 
Watershed Management Area (LAR UR2 WMA) July 1, 2022, to June 30, 2023 
 
 

3 

1. Los Angeles River Upper Reach 2 Watershed Management Area 
 

1.1 Watershed Control Measure Milestone Progress 
Summarize the progress on all Watershed Control Measure requirements and dates for their 
achievement (milestones) identified in your WMP that were required to be achieved by the end 
of this Reporting Period.  The milestones for specific projects may be reported as cumulative 
number of projects to be implemented (e.g., “Recipes for Compliance”; installation of prescribed 
volume of BMP capacity by a certain date; Percent Load Reduction of bacteria pollutant by a 
certain date), cumulative storm volume addressed1 by control measures (e.g., LID, new/re-
development projects, regional projects), or other metric.  However, progress must be reported 
as percent completion of the selected milestone metric.  If any milestones were not achieved, 
give a clear description of the action/milestone, explain the delay in control measure 
implementation, and provide the revised action/milestone.  The summary must also include a list 
of (a) Permittees and non-Permittees collaborated with for achievement of milestones, (b) 
funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe 
Clean Water Program Watershed Area Steering Committee), (e) additional local community co-
benefits such as clean streets (including, without limitation, street sweeping, litter abatement, 
etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply 
augmentation, neighborhood beautification, and job creation, and (f) other co-benefits and 
resources accruing to disadvantaged communities as identified on CalEnviroScreen2.  The 
format for this item is a text box but you are encouraged to provide this information in an 
appropriate format as an attachment with spreadsheets, graphs, and/or other elements that 
would concisely convey the required information. 
 
Since no definition of Watershed Control Measures (WCMs) is provided in Attachment A to the 
2021 LARWQCB MS4 NPDES Permit, we quote from Permit Part IX.B.5: 

“Selection of Watershed Control Measures. Permittees shall identify strategies, control 
measures, and BMPs for WBPCs addressed in the WMP to implement through their 
jurisdiction-specific stormwater management programs, and collectively on a watershed or 
subwatershed scale, with the goal of creating a cost-effective program to focus individual 
and collective resources on water quality priorities.” 

Using the Structural BMP Prioritization Analysis Tool (SB-PAT) Reasonable Assurance Analysis 
(RAA) model, the LAR UR2 WMA Permittees identified strategies, control measures, Enhanced 
Minimum Control Measures (EMCMs), Low Impact Development (LID) projects and streets, and 
Regional Structural BMPs with milestone dates.  These became the LAR UR2 WMA WMP Plan, 
which received LARWQCB Executive Officer (EO) Final approval on February 12, 2016. 
 
After years of internal deliberation, the State Water Resources Control Board (SWRCB) adopted 
an “Own motion” Order on November 17, 2020, with the final, 169-page, Order becoming 
available on January 20, 2021.  Prior to adopting the fifth term MS4 Permit on July 23, 2021, 

 
1 Includes the volume of water captured, infiltrated, retained, treated, diverted or otherwise 
addressed by a watershed control measure. 
2 https://oehha.ca.gov/calenviroscreen. 

https://oehha.ca.gov/calenviroscreen
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Board staff limited the inclusion of EMCM and encouraging use of the Los Angeles County 
Watershed Management Modeling System (WMMS II) RAA software, with revised WMP Plan 
submission, for LARWQCB EO approval, by June 30, 2021.  On May 1, 2023, the LARWQCB 
Executive Officer provided an Approval, with Conditions of this Plan and the Draft Final Plan 
was then submitted by the August 1, 2023, due date.  With WMP Plan Approval, with conditions, 
on May 1, 2023, this July 1, 2022, to June 30, 2023, progress report will be the last summarizing 
Permittee EMCM implementation progress, as Board staff determined that these measures 
cannot be used to demonstrate WQO and WMP progress without the support of significant 
technical studies that have not been undertaken.  The Draft LAR UR2 WMA Revised CIMP Plan 
was similarly submitted to the LARWQCB, on March 13, 2023, and remains under staff review. 
 
On September 10, 2021, the LAR UR2 WMA submitted a revised Los Angeles River Trash 
Monitoring and Reporting Program (TMRP) Plan, with Minimum Frequency of Assessment and 
Control (MFAC) Plans, for municipalities having riverside parks, as required by Board adoption 
of a Waiver of Waste Discharge Requirements (WDR).  After being lost and subject to Board 
review staff changes, the Plans were promptly re-submitted in mid-November 2022.  The 
following paragraphs summarize LAR UR2 WMA Permittee WMP Plan WCM milestone 
achievement through June 30, 2023. 
 
Following extended vendor and construction contractor legal delays, construction restarted on 
the twenty one acre-foot LAR UR2 WMA John Anson Ford Park Infiltration Cistern Project 
(https://www.johnfordparkproject.com).  This WCM project should contribute to achievement of 
the Los Angeles River and Tributaries Metals TMDL dry- and, 50% drainage area, wet-weather 
Water Quality-Based Effluent Limitations (WQBEL), by the WMP Plan January 11, 2024, date.  
The project received a nearly $10M California Proposition 1 State Water Resources Control 
Board Stormwater Implementation Grant (P1 SWRCB SWIG), a similar amount of Safe, Clean 
Water Program (SCWP) Regional Project, and over $1M in local match support. 
 
Beginning on October 31, 2018, five design and construction project applications, totaling nearly 
$10M, were submitted collectively, or individually, by the LAR UR2 WMA Permittees to the 
San Gabriel & Lower Los Angeles Rivers and Mountains Conservancy (RMC) for Proposition 1, 
Lower Los Angeles River (LLAR) grant support. 
 
These WCM projects would provide significant community benefits, including park and green 
space revitalization, reducing heat island effect, reducing flooding, augmenting water supply, 
beautifying the neighborhood, and creating green jobs.  According to the CalEnviroScreen 
website, the LAR UR2 WMA is mostly at the 98th percentile for pollution burden, making their 
completion critical to reducing pollutant loads in the lower Los Angeles River Watershed.  
Without them, it is difficult to envision achieving the January 11, 2028, final Metals TMDL 
milestone and the March 23, 2037, LAR Bacteria TMDL final milestones; especially given 
evolving Reasonable Assurance Analysis (RAA) and Watershed Management Modeling System 
(WMMS 2.0) algorithms, assumptions, and calibration data, Escherichia coli (E. coli) or Fecal 
Indicator Bacteria (FIB) regulatory criteria and Water Quality Objectives (WQO). 
 

file://CWEFS1/PROJECTS/15127/06%20Tasks/10%20Annual%20Monitoring%20Tasks%20Deliverables/22C%202022%20Annual%20Report/(https:/www.johnfordparkproject.com).
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Figure 1-1.  John Anson Ford Park Ball Field Over Cistern. 
 

 
Figure 1-2.  John Anson Ford Park Parking Lot Utility Access Holes to Cistern. 
 



Río Los Ángeles, Upper Reach 2 Área del Gestión de Cuencas  Periodo de Informe: 
Hidrográficas (LAR UR2 WMA)   Del 1 de January al 30 de June 2023 
 

1 

1.1  Progreso de los hitos de la Medida de Control de la Cuenca Hidrográfica 
Resuma el progreso en todos los requisitos de las Medidas de Control de Cuencas y las fechas 
para su logro (hitos) identificados en su WMP que debían lograrse al final de este período de 
informe. Los hitos para proyectos específicos pueden ser reportados como un número 
acumulado de proyectos a ser implementados (p. ej., “Recetas para el cumplimiento”; 
instalación del volumen prescrito de capacidad de BMP para una fecha determinada; 
porcentaje de reducción de carga de bacterias contaminantes para una fecha determinada), 
volumen de tormentas atendido1 por medidas de control (p. ej., LID, proyectos nuevos/de 
reurbanización, proyectos regionales) u otras métricas. Sin embargo, el progreso debe 
informarse como un porcentaje de finalización de la métrica del hito seleccionado. Si no se 
logró algún hito, se debe describa claramente la acción/hito, explicar el retraso en la 
implementación de la medida de control y facilite la acción/hito revisada. 2El resumen también 
debe incluir una lista de (a) los permisionarios y no permisionarios con las que se colaboró para 
lograr los hitos, (b) financiamiento buscado, (c) financiamiento obtenido, (d) asistencia técnica 
recibida (por ejemplo, a través del Comité Directivo de la Zona de Cuenca Hidrográfica de la 
Programa de Agua Limpia Segura ), (e) co-beneficios adicionales para la comunidad local, 
como calles limpias (que incluyen, entre otros, barrido de calles, recolección de basura, etc.), 
más parques y espacios verdes, efecto de isla de calor reducido, inundaciones reducidas, 
aumento del suministro de agua, embellecimiento de vecindarios y creación de empleos, y (f) 
otros co-beneficios y recursos que se acumulan para las comunidades desfavorecidas según lo 
identificado en CalEnviroScreen². El formato de este elemento es un cuadro de texto, pero se le 
anima a proporcionar esta información en un formato adecuado, como un archivo adjunto con 
hojas de cálculo, gráficos y/u otros elementos que transmitan de manera concisa la información 
requerida. 
 
Dado que en el Anexo A del Permiso NPDES 2021 LARWQCB MS4 no se ofrece ninguna 
definición de Medidas de Control de Cuencas Hidrográficas (Watershed Control Measures, 
WCMs), citamos la Parte IX.B.5 del Permiso: 

"Selección de medidas de control de cuencas. Los permisionarios deberán identificar 
estrategias, medidas de control y BMP para los WBPC abordados en el WMP para 
implementar a través de sus programas de manejo de aguas pluviales específicos de la 
jurisdicción, y colectivamente a escala de cuenca o subcuenca, con el objetivo de crear 
un programa rentable para enfocar los recursos individuales y colectivos en las 
prioridades de calidad del agua." 

Utilizando el modelo SB-PAT (Structural BMP Prioritization Analysis Tool), el modelo de 
Análisis de Garantía Razonable (RAA) requerido, los titulares de los permisos de LAR UR2 
WMA identificaron un amplio y caro conjunto de estrategias, medidas de control y BMP, que 
incluían medidas de control mínimas mejoradas (Enhanced Minimum Control Measures, 
EMCMs), BMP estructurales regionales, proyectos de desarrollo de bajo impacto (Low Impact 
Development, LID) y calles, y BMP estructurales regionales con fechas de hitos.  Estos se 
convierten en la fundación del Plan LAR UR2 WMA WMP, que recibió LARWQCB Oficial 

 
1 Incluye el volumen de agua capturada, infiltrada, retenida, tratada, desviada o tratada de otro 
modo mediante una medida de control de cuencas. 
2 https://oehha.ca.gov/calenviroscreen  

https://oehha.ca.gov/calenviroscreen
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Ejecutivo (EO) Aprobación Final, para implementar, el 12 de febrero de 2016.   
Después de años de deliberaciones internas, la Junta Estatal de Control de los Recursos 
Hídricos (SWRCB) adoptó una Orden de "Moción Propia" el 17 de noviembre de 2020, y la 
Orden final, de 169 páginas, estará disponible el 20 de enero de 2021.  Antes de adoptar el 
quinto término del Permiso MS4 el 23 de julio de 2021, el personal de la junta limito la inclusión 
de EMCM, y fomentó el uso Software RAA del Sistema de Modelado de gestión de Cuencas 
Hidrográficas del Condado de Los Ángeles (Watershed Management Modeling System, WMMS 
II), con presentación del Plan WMP revisado, para la aprobación del EO de LARWQCB, antes 
del 30 de junio de 2021. El 1 de mayo de 2023, el Director Ejecutivo de LARWQCB proporcionó 
una Aprobación, con las Condiciones de este Plan y el Borrador Luego, el Plan Final se 
presentó antes de la fecha límite del 1 de agosto de 2023. Con la aprobación del Plan WMP, 
con condiciones, el 1 de mayo de 2023, este 1 de julio de 2022 y el 30 de junio de 2023, el 
informe de progreso será el último que resuma el progreso de la implementación del EMCM del 
Permisionario, ya que el personal de la Junta determinó que estas medidas no se pueden 
utilizar para demostrar. WQO y WMP avanzan sin el apoyo de estudios técnicos importantes 
que no se han llevado a cabo. El borrador del Plan CIMP revisado de LAR UR2 WMA se 
presentó de manera similar al LARWQCB el 13 de marzo de 2023 y permanece bajo revisión 
del personal. 
 
El 10 de septiembre de 2021, LAR UR2 WMA presentó un Plan revisado del Programa de 
Monitoreo y Reporte de Basura del Río de Los Ángeles (Trash Monitoring and Reporting 
Program, TMRP), con Planes de Frecuencia Mínima de Evaluación y Control (Minimum 
Frequency of Assessment and Control, MFAC), para los municipios que tienen parques junto al 
río, como lo requiere la adopción por parte de la Junta de una Exención de Requisitos de 
Descarga de Residuos (Waste Discharge Requirements, WDR).  Tras perderse y someterse a 
los cambios del personal de revisión de la Junta, los Planes se volvieron a presentar 
rápidamente a mediados de noviembre de 2022. 
 
Los siguientes párrafos resumen los logros del hito WCM del Plan WMP del Permisionario LAR 
UR2 WMA hasta el 30 de junio de 2023. 
 
Después de prolongados retrasos legales por disputas contractuales con proveedores, se 
reinició la construcción del Proyecto de Cisterna de Infiltración del Parque John Anson Ford 
(https://www.johnfordparkproject.com) de LAR UR2 WMA de veintiún acres-pies. Este proyecto 
de WCM debería contribuir al logro de las Limitaciones de efluentes basadas en la calidad del 
agua (Water Quality-Based Effluent Limitations, WQBEL) en clima húmedo y seco del TMDL 
del río Los Ángeles y sus afluentes, para el 50% del área de drenaje, para la fecha del Plan 
WMP del 11 de enero de 2024. El proyecto recibió una subvención para la implementación de 
aguas pluviales de la Junta Estatal de Control de Recursos Hídricos de la Propuesta 1 de 
California de casi $10 millones de dólares (P1 SWRCB SWIG), una cantidad similar del 
Proyecto Regional del Programa de Agua Limpia y Segura (Safe, Clean Water Program, 
SCWP) y más de 1 millón de dólares de ayuda local. 
 
A partir del 31 de octubre de 2018, los titulares de permisos LAR UR2 WMA presentaron cinco 
solicitudes de proyectos de diseño y construcción, por un total de casi $10 millones de dólares, 
de forma colectiva o individual, por los Permisionarios LAR UR2 WMA a Conservación de los 
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Ríos y Montañas de San Gabriel y el Bajo Los Ángeles (Rivers and Mountains Conservancy, 
RMC) para el apoyo de la subvención de la Propuesta 1, Bajo Río Los Ángeles (Lower Los 
Angeles River, LLAR).  Sin embargo, el RMC cambió posteriormente los criterios de puntuación 
y selección, ignoró el objetivo de la fecha de distribución de la primavera de 2019 y, según un 
correo electrónico fechado el 9 de marzo de 2022, estará sujeto a la reversión de los fondos 
estatales de la Propuesta 1, poco después del cierre del período de presentación de informes 
del Permiso MS4 de junio de 2022. 
 
Estos proyectos de WCM brindarían importantes beneficios a la comunidad, incluida la 
revitalización de parques y espacios verdes, la reducción del efecto de isla de calor, la 
reducción de inundaciones, el aumento del suministro de agua, el embellecimiento del 
vecindario y la creación de empleos verdes. Según el sitio web CalEnviroScreen, LAR UR2 
WMA se encuentra en su mayor parte en el percentil 98 en cuanto a carga de contaminación, lo 
que hace que su finalización sea fundamental para reducir las cargas contaminantes en la 
cuenca baja del río Los Ángeles. Sin ellos, es difícil imaginar alcanzar el hito final de Metales 
TMDL del 11 de enero de 2028 y el hito final de LAR Bacteria TMDL del 23 de marzo de 2037; 
especialmente dada la evolución de los algoritmos, suposiciones y datos de calibración del 
Análisis de Garantía Razonable (RAA) y del Sistema de Modelado de Gestión de Cuencas 
(WMMS 2.0), los criterios regulatorios de Escherichia coli (E. coli) o las Bacterias Indicadoras 
Fecales (Fecal Indicator Bacteria, FIB) y los Objetivos de Calidad del Agua (Water Quality 
Objectives, WQO). 
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1.2 Watershed Control Measures Completed 
Complete Table 1a, on an Excel spreadsheet.  Include all watershed control measures (aside from minimum control measures specified in Part VIII of the Order) in the Watershed Management Program completed since the 
effective date of the Order for Ventura County Permittees, since March 28, 2014, for the City of Long Beach, and since December 28, 2012, for other Los Angeles County Permittees.  This table is cumulative—i.e., the table 
should include all the control measures completed from the time of the aforementioned dates to the end of this reporting period.  Structural control measures as well as non-structural control measures (e.g., enhanced 
MCMs such as incentive programs, outreach, and conservation programs, etc.) should be included in this table.  If information is not available for a particular field, the field should indicate “Not Applicable” (N/A) [Order – IX]. 
Table 1a: Watershed Control Measures Completed 
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Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Bell Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 3 redevelopment 
projects.  The values shown here were 
developed by summing the respective values 
of 3 redevelopment projects in the area 
covered by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

28.43 ac 7.47 ac Not 
Applicable 

256.70 
ac-ft 

0.62 ac-ft 

Annually inspect FOG control and 
disposal equipment 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Annually inspect FOG control and disposal 
equipment 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Conduct street vacuuming at least once 
per week 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Conduct street vacuuming at least once per 
week.   

Citywide Citywide July 31, 2015 July 31, 2015 $544,170 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Utilize parking enforcement to maximize 
vacuum performance 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Utilize parking enforcement to maximize 
vacuum performance 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Street vacuum arterial medians Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Street vacuum arterial medians Citywide Citywide December 28, 
2012 

December 28, 
2012 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Contract for Regenerative Air Vacuum Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Contract for regenerative air vacuum 
sweepers 

Citywide Citywide July 31, 2015 July 31, 2015 $0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Enhance catch basin full capture device 
cleaning 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Enhance catch basin full capture device 
cleaning 

Citywide Citywide June 30, 2015 June 30, 2015 $14,100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Consider catch basin modification 
opportunities to allow FCD installation 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Consider catch basin modification 
opportunities to allow FCD installation 

Citywide Citywide June 30, 2015 June 30, 2015 $0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Develop targeted E. coli control 
outreach program and materials 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Develop targeted E. coli control outreach 
program and materials 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

 
1 Choose from Regional Infiltration Facility, Regional Treatment Facility, Green Street, Diversion to Sewer, Non-Structural, or Other (specify).  For Regional Treatment Facility projects, include a description of the treatment 
process and design specifications in section 1.2a.  For Green Street projects, include linear miles of the green street in section 1.2a. 
2 Use decimal degrees (DD) format. 
3 Use decimal degrees (DD) format. 
4 The area footprint of the project. 
5 The area tributary to the project. 
6 The project’s physical storage capacity to hold water.  For example, for a regional infiltration facility, this would be the storage volume of the storage units plus the void space of backfill materials. 
7 Includes the cumulative volume of water captured, infiltrated, retained, treated, diverted, or otherwise addressed by the project.   
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Enhance enforcement of trash bin 
closure for E. coli source control 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Enhance enforcement of trash bin closure (E. 
coli) source controls 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Modify solid waste disposal contracts to 
provide limited opening lids 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Modify solid waste disposal contracts to 
provide limited opening lids 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Develop ordinance controlling pet waste 
on impervious surfaces 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Develop ordinance controlling pet waste on 
impervious surfaces 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Develop targeted City/SEAACA pet 
waste outreach materials 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Develop targeted City/SEAACA outreach 
materials.   

Citywide Citywide July 31, 2015 July 31, 2015 $3,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Develop targeted pet waste information 
website  

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Develop targeted pet waste information 
website  

Citywide Citywide July 31, 2015 July 31, 2015 $3,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Develop pollutants of concern (POC) 
source control program 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Develop pollutants of concern (POC) source 
control program 

Citywide Citywide June 30, 2015 June 30, 2015 $0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Utilize alternative media to support POC 
source control program 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Utilize alternative media to support POC 
source control program 

Citywide Citywide June 30, 2015 June 30, 2015 $0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Access new public information and 
participation program (PIPP) options 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Access new public information and 
participation program (PIPP) options 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Assist SRMET Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Assist Southeast Regional Mental Health 
Evaluation Team (SRMET) 

Citywide Citywide April 30, 2015 April 30, 2015 $0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Utilize Gateway COG People Assisting 
the Homeless (PATH) NGO 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Utilize Gateway COG People Assisting the 
Homeless (PATH) NGO 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$3,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Utilize Industrial/ Commercial (I/C) 
facility inspectors to identify POC 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Utilize Industrial/ Commercial (I/C) facility 
inspectors to identify POC 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$2,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Enhance Illicit Connection/ Discharge 
(IC/ID) enforcement & follow up 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Enhance Illicit Connection/ Discharge (IC/ID) 
enforcement & follow up 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$3,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Identify IC/ID program opportunities and 
consider implementation 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River and 
Rio Hondo 

Non-Structural Identify IC/ID program opportunities and 
consider implementation 

Citywide Citywide December 28, 
2015 

December 28, 
2015 

$0 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Bicycle Casino Expansion (888 Bicycle 
Casino Dr) 

Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River 

On-site Retention Infiltration under parking lots 33.965433 -118.165482 December 29, 
2015 

December 29, 
2015 

TBD Not 
Applicable 

Bicycle 
Casino 

Not 
Applicable 

5.40 ac 0.67 ac-ft 0.67 ac-ft 0.67 ac-ft 

5720 Clara Street Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River 

On-site Retention Roof drainage to pervious landscaped areas 33.96255 -118.164663 May 7, 2014 May 7, 2014 TBD Not 
Applicable 

Private 
Capital 

Not 
Applicable 

1.70 ac 0.13 ac-ft 0.13 ac-ft 0.13 ac-ft 

Bicycle Casino 7301 Eastern Avenue Not 
Applicable 

Bell 
Gardens 

Los Angeles 
River 

On-site Retention Infiltration under parking lots 33.966292 -118.165911 April 8, 2014 April 8, 2014 TBD Not 
Applicable 

Bicycle 
Casino 

Not 
Applicable 

TBD TBD TBD TBD 

Implement weekly street vacuuming Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Enhanced Street 
Sweeping 

Conduct street vacuuming at least once per 
week 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$210,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 
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Street Vacuuming Parking Enforcement Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Utilize parking enforcement to maximize 
vacuum performance 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$210,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Maximize street vacuuming  
performance using slower speeds 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Enhanced Street 
Sweeping 

Utilize Parking Enforcement to maximize 
vacuum performance 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$210,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Expand street vacuuming to include 
arterial medians 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Enhanced Street 
Sweeping 

Street vacuum arterial medians Citywide Citywide December 28, 
2012 

December 28, 
2012 

$210,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Contract for regenerative air street 
vacuum cleaners 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Enhanced Street 
Sweeping 

Contract for regenerative air vacuums Citywide Citywide October 31, 2019 October 31, 
2019 

$210,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhance catch basin and CPS/ARS 
cleaning  

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Enhance catch basin full capture device 
(FCD/CPS) cleaning 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$86,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Modify catch basins to accept CPS and 
ARS 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Consider catch basin modification 
opportunities to allow FCD installation 

Citywide Citywide Not Applicable On going as 
found 

$868,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

E.coli Public Outreach and Source 
Control 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Outreach and 
Conservation 
Program 

Develop targeted E.coli control outreach 
program and materials 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$1,800 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Trash Bin Closure Source Control Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Modify solid waste disposal contracts to 
provide limited opening lids, and enhanced 
enforcement of trash bin closure (E. coli) 
source controls 

Citywide Citywide June 30, 2016 June 30, 2016 $2,400 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Solid Waste Contract Modification Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Modify solid waste disposal contracts to 
provide limited opening lids 

Citywide Citywide June 30, 2016 June 30, 2016 $2,400 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Annually inspect FOG Control/Disposal 
equipment  

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Outreach and 
Conservation 
Program 

Annually inspect FOG control and disposal 
equipment 

Citywide Citywide June 15, 2015 June 15, 2015 $3,100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Pet Waste Ordinance Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Develop ordinance controlling pet waste on 
impervious surfaces 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$800 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Pet Waste SEAACA and City Website 
Information 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Outreach and 
Conservation 
Program 

Develop targeted oet waste information of city 
website or alternatice media 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$380 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Pet Waste Outreach Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Outreach and 
Conservation 
Program 

Develop trageted City/SEAACA pet waste 
outreach materials 

Citywide Citywide December 31, 
2013 

December 31, 
2013 

$250 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

PIPP Options Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Access new public information and 
participation program (PIPP) options 

Citywide Citywide June 30, 2017 June 30, 2017 $2,200 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

POC Source Control Program Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Develop pollutants of concern (POC) source 
control program 

Citywide Citywide June 30, 2017 June 30, 2017 $3,200 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

POC Source Control Alternative Media Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Outreach and 
Conservation 
Program 

Utilize alternative media to support POC 
source control program 

Citywide Citywide June 30, 2017 June 30, 2017 $1,500 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Gateway COG PATH NGO Partnership Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Outreach and 
Conservation 
Program 

People Assisting the Homeless (PATH) 
partnership to reduce homelessness near and 
around water bodies 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$5,000 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhanced Industrial/Commercial 
Inspections 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Outreach and 
Conservation 
Program 

Inspectors identify pollutants of concern 
during routine MS4 Industrial/Commercial 
Inspections 

Citywide Citywide September 3, 
2013 

September 3, 
2013 

$100,000 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhanced Illicit conncection Dishcarge 
Elimination  enforcement 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Enhanced Illicit Discharge Detection 
Elimination (IDDE) enforcement and follow up, 
and identification of IC/ID program 
opportunities and implementation strategy 

Citywide Citywide June 30, 2016 June 30, 2016 $2,200 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Identify IC/ID additional program 
opportunities 

Not 
Applicable 

Commerce Los Angeles 
River and 
Rio Hondo 

Other Identify IC/ID program opportunities and 
consider implementation 

Citywide Citywide June 30, 2016 June 30, 2016 $1,300 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 
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Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Commerce Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 14 redevelopment 
projects.  The values shown here were 
developed by summing the respective values 
of 14 redevelopment projects in the area 
covered by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

519.74 ac 518.28 ac Not 
Applicable 

5,007.01 
ac-ft 

2.71 ac-ft 

Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Commerce Rio Hondo New and 
Redevelopment 

This line summarizes 6 redevelopment 
projects.  The values shown here were 
developed by summing the respective values 
of 6 redevelopment projects in the area 
covered by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

22.35 ac 17.65 ac Not 
Applicable 

38.01 ac-
ft 

0.87 ac-ft 

Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Cudahy Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 2 redevelopment 
projects.  The values shown here were 
developed by summing the respective values 
of 2 redevelopment projects in the area 
covered by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

9.70 ac 6.25 ac Not 
Applicable 

117.33 
ac-ft 

0.00 ac-ft 

Annually inspect restaurant FOG control 
equipment 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Annually inspect restaurant FOG controls Citywide Citywide Decmeber 28, 
2012 

Decmeber 28, 
2012 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Conduct street sweeping/vacuuming at 
least once per week 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Enhanced Street 
Sweeping 

Conduct street vacuuming once per week Citywide Citywide Decmeber 28, 
2012 

Decmeber 28, 
2012 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Contract for regenerative air street 
sweeping/vacuuming 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Enhanced Street 
Sweeping 

Contract for regenerative air street cleaning Citywide Citywide Decmeber 28, 
2012 

Decmeber 28, 
2012 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Contract for 5 MPH street 
sweeping/vacuuming with parking 
enforcement 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Enhanced Street 
Sweeping 

Contract for 5 MPH street vacuuming Citywide Citywide January 1, 2016 January 1, 
2016 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Revise solid waste franchish to provide 
commercial limited opening bins 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Revise solid waste franchisee to limit bin 
opening 

Citywide Citywide January 31, 2024 January 31, 
2024 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop and enforce impervious 
surfaces pet waste ordinance 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Develop impervious surfaces pet waste 
ordinance 

Citywide Citywide Decmeber 28, 
2012 

Decmeber 28, 
2012 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop trash bin source control 
ordinances of commercial and food 
outlets 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Develop trash bin food source control 
ordinance 

Citywide Citywide August 30, 2016 August 30, 
2016 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop and implement targeted 
outreach efforts through City/SEAACA 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Develop targeted City/SEAACA outreach 
materials.   

Citywide Citywide August 30, 2015 August 30, 
2015 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop pollutants of concern (POC) 
source control outreach program 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Develop POC source control outreach 
program 

Citywide Citywide March 1, 2016 March 1, 2016 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop targeted commercial bacteria 
source control outreach effort  

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Develop targeted commervial bacteria source 
control  

Citywide Citywide Decmeber 31, 
2016 

Decmeber 31, 
2016 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhance the extent, timing, frequency 
of catch basin cleaning 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Enhance the catch basin cleaning Citywide Citywide December 28, 
2102 

December 28, 
2102 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Expand street sweeping/vacuuming to 
include arterial medians 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Enhanced Street 
Sweeping 

Expand street sweeping/vacuuming to 
medians 

Citywide Citywide December 28, 
2102 

December 28, 
2102 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Expand pet waste control media outlets 
to include City website 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Expand pet waste control media  Citywide Citywide August 30, 2015 August 30, 
2015 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Identify catch basin cleaning 
opportunities and consider 
implementation 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Identify catch basin cleaning opportunities Citywide Citywide December 12, 
2012 

December 12, 
2012 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Identify cleaning frequency for catch 
basins with CPS or ARS 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Identify catch basin CPS/ARS cleaning 
frequency 

Citywide Citywide January 1, 2016 January 1, 
2016 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Identify IC/ID modification opportunities 
and consider implementation 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Identify IC/ID modification opportunities and 
consider implementation 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Increase IC/ID follow up inspections 
and ordinance enforcemet 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Increase ICID follow up inspections and 
ordinance enforcemet 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Include TMDL POCs (e.g. trash, zinc, 
E.coli bacteria) during I/C inspections 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Include TMDL POCs (e.g. trash, zinc, E.coli 
bacteria) during I/C inspections 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhance education and outreach 
program for implementation 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Enhance education and outreach program for 
implementation 

Citywide Citywide March 1, 2016 March 1, 2016 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Utilize alternative media to support POC 
source control program 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Utilize alternative media to support POC 
source control program 

Citywide Citywide March 1, 2016 March 1, 2016 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Utilize Gateway COG People Assisting 
the Homeless (PATH) NGO Partnership 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Other Utilize Gateway COG People Assisting the 
Homeless (PATH) NGO Partnership 

Citywide Citywide December 12, 
2012 

December 12, 
2012 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Utilize signage/parking enforcement to 
maximize vacuum performance 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Enhanced Street 
Sweeping 

Utilize signage/parking enforcement to 
maximize vacuum performance 

Citywide Citywide December 12, 
2012 

December 12, 
2012 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 
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MS4/NPDES Inspections Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Outreach and 
Conservation 
Program 

Citywide Inspections of Com. & Ind. 
Properties 

Citywide Citywide Not Applicable June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Oil Kit & Recycling Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

Incentive Program Free Oil Kit & Recycling Program Citywide Citywide Not Applicable June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Huntington 
Park 

Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 1 new development and 
3 redevelopment projects.  The values shown 
here were developed by summing the 
respective values of 4 new and 
redevelopment projects in the area covered 
by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

9.80 ac 9.80 ac Not 
Applicable 

222.01 
ac-ft 

0.22 ac-ft 

E Coli Control Not 
Applicable 

Maywood Los Angeles 
River 

Outreach and 
Conservation 
Program 

Targeted E. Coli control outreach program 
and materials 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$1,960 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

FCD and CPS Cleaning Not 
Applicable 

Maywood Los Angeles 
River 

Other Enhanced catch basin full capture device 
cleaning 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$13,464 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

FOG Control Inspections Not 
Applicable 

Maywood Los Angeles 
River 

Source Investigation 
Efforts 

Annually inspect FOG control and disposal 
equipment 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$9,665 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Illicit Connection and Discharge 
Program 

Not 
Applicable 

Maywood Los Angeles 
River 

Source Investigation 
Efforts 

Enhance IC/ID enfrocement and follow up, 
and identify program opportunities for 
implementation 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$142 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Industrial and Commercial Inspections Not 
Applicable 

Maywood Los Angeles 
River 

Source Investigation 
Efforts 

Utilize Industrial/Commercial (I/C) facility 
inspectors to identify POCs 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$21,062 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Industrial and Commerical Inspections Not 
Applicable 

Maywood Los Angeles 
River 

Source Investigation 
Efforts 

Utilize Industrial/Commercial (I/C) facility 
inspectors to identify POCs 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$36,580 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Parking Enforcement Not 
Applicable 

Maywood Los Angeles 
River 

Enhanced Street 
Sweeping 

Utilize parking enforcement to maximize 
vacuum performance 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$33,000 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

PATH Partnership Not 
Applicable 

Maywood Los Angeles 
River 

Other Utilize Gateway COG People Assisting the 
Homeless (PATH) NGO Partnership 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$0 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Pet Waste Ordinance Not 
Applicable 

Maywood Los Angeles 
River 

Other Develop ordinance controlling pet waste on 
impervious surfaces 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$20,000 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Pet Waste Outreach Not 
Applicable 

Maywood Los Angeles 
River 

Outreach and 
Conservation 
Program 

Develop targeted City/SEAACA pet waste 
outreach materials 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$2,000 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

POC Source Control Program Not 
Applicable 

Maywood Los Angeles 
River 

Outreach and 
Conservation 
Program 

Develop pollutants of concern (POC) source 
control program and support through 
alternative media 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$5,000 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Public Information and Participation 
Program 

Not 
Applicable 

Maywood Los Angeles 
River 

Outreach and 
Conservation 
Program 

Access new public information and 
participiation program (PIPP) options 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$339 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Public Information and Participiation 
Program 

Not 
Applicable 

Maywood Los Angeles 
River 

Outreach and 
Conservation 
Program 

Access new public information and 
participiation program (PIPP) options 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$1,960 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Regenerative Air Vacuums Not 
Applicable 

Maywood Los Angeles 
River 

Enhanced Street 
Sweeping 

Contract for regenerative air vacuums Citywide Citywide December 28, 
2012 

December 28, 
2012 

$90,000 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Solid Waste Disposal Contract Not 
Applicable 

Maywood Los Angeles 
River 

Other Modify solid waste disposal contracts to 
porivde limited opening lids 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$10,000 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Street Vacuuming Not 
Applicable 

Maywood Los Angeles 
River 

Enhanced Street 
Sweeping 

Street vacuuming conducted at least once per 
week 

Citywide Citywide December 31, 
2013 

December 31, 
2013 

$90,000 Not 
Applicable 

Safe, 
Clean 
Water 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Trash Bin Closure Enforcement Not 
Applicable 

Maywood Los Angeles 
River 

Other Enhanced enforcement of trash bin closure 
(E. coli) source controls 

Citywide Citywide March 1, 2020 March 1, 2020 $2,000 Not 
Applicable 

Municipal 
General 
Fund 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 
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Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Maywood Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 4 redevelopment 
projects.  The values shown here were 
developed by summing the respective values 
of 4 redevelopment projects in the area 
covered by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

18.56 ac 18.56 ac Not 
Applicable 

417.82 
ac-ft 

1.56 ac-ft 

Access new public information and 
participation program (PIPP) options 

Not 
Applicable 

Vernon Los Angeles 
River 

Outreach and 
Conservation 
Program 

Access new public information and 
participation program (PIPP) options 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Annually inspect FOG control and 
disposal equipment 

Not 
Applicable 

Vernon Los Angeles 
River 

Source Investigation 
Efforts 

Annually inspect FOG control and disposal 
equipment 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Conduct street vacuuming at least once 
per week 

Not 
Applicable 

Vernon Los Angeles 
River 

Enhanced Street 
Sweeping 

Weekly street vacuuming Citywide Citywide December 28, 
2012 

December 28, 
2012 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Consider catch basin modification 
opportunities to allow FCD installation 

Not 
Applicable 

Vernon Los Angeles 
River 

Other Consider catch basin modification 
opportunities to allow FCD installation 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Contract for Regenerative Air Vacuums Not 
Applicable 

Vernon Los Angeles 
River 

Enhanced Street 
Sweeping 

Contract for regenerative air vacuums 
sweepers 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop ordinance controlling pet waste 
on impervious surfaces 

Not 
Applicable 

Vernon Los Angeles 
River 

Expanded LID 
Ordinance 

Develop ordinance controlling pet waste on 
impervious surfaces 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop pollutants of concern (POC) 
source control program 

Not 
Applicable 

Vernon Los Angeles 
River 

Source Investigation 
Efforts 

Develop pollutants of concern (POC) source 
control program 

Citywide Citywide December 31, 
2013 

December 31, 
2013 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop targeted City/SEAACA pet 
waste outreach materials 

Not 
Applicable 

Vernon Los Angeles 
River 

Source Investigation 
Efforts 

Develop targeted City/SEAACA pet waste 
outreach materials 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Develop targeted E. coli control 
outreach program and materials 

Not 
Applicable 

Vernon Los Angeles 
River 

Outreach and 
Conservation 
Program 

Develop targeted E. coli control outreach 
program and materials 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhance catch basin full capture device 
(FCD/CPS) cleaning 

Not 
Applicable 

Vernon Los Angeles 
River 

Other Enhance catch basin full capture device 
(FCD/CPS) cleaning 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhance enforcement of trash bin 
closure (E. coli) source controls 

Not 
Applicable 

Vernon Los Angeles 
River 

Incentive Program Enhance enforcement of trash bin closure (E. 
coli) source controls 

Citywide Citywide December 31, 
2015 

December 31, 
2015 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Enhance IC/ID enforcement & follow up Not 
Applicable 

Vernon Los Angeles 
River 

Source Investigation 
Efforts 

Enhance IC/ID enforcement & follow up Citywide Citywide December 31, 
2016 

December 31, 
2016 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Identify IC/ID program opportunities and 
consider implementation 

Not 
Applicable 

Vernon Los Angeles 
River 

Source Investigation 
Efforts 

Identify IC/ID program opportunities and 
consider implementation 

Citywide Citywide December 31, 
2016 

December 31, 
2016 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Modify solid waste disposal contracts to 
provide limited opening lids 

Not 
Applicable 

Vernon Los Angeles 
River 

Expanded LID 
Ordinance 

Modify solid waste disposal contracts to 
provide limited opening lids 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Street vacuum arterial medians Not 
Applicable 

Vernon Los Angeles 
River 

Enhanced Street 
Sweeping 

Street vacuum arterial medians Citywide Citywide December 31, 
2015 

December 31, 
2015 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Utilize alternative media to support POC 
source control program 

Not 
Applicable 

Vernon Los Angeles 
River 

Outreach and 
Conservation 
Program 

Utilize alternative media to support POC 
source control program 

Citywide Citywide December 31, 
2013 

December 31, 
2013 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Utilize Gateway COG People Assisting 
the Homeless (PATH) NGO Partnership 

Not 
Applicable 

Vernon Los Angeles 
River 

Incentive Program Utilize Gateway COG People Assisting the 
Homeless (PATH) NGO Partnership 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Utilize I/C facility inspectors to identify 
POCs 

Not 
Applicable 

Vernon Los Angeles 
River 

Source Investigation 
Efforts 

Utilize I/C facility inspectors to identify POCs Citywide Citywide December 31, 
2015 

December 31, 
2015 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Utilize parking enforcement to maximize 
vacuum performance 

Not 
Applicable 

Vernon Los Angeles 
River 

Enhanced Street 
Sweeping 

Parking enforcement street vacuuming 
support 

Citywide Citywide December 28, 
2012 

December 28, 
2012 

$100 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implement
ation 

Not 
Applicable 

Summary of New and Redevelopment 
Projects 

Not 
Applicable 

Vernon Los Angeles 
River 

New and 
Redevelopment 

This line item summarizes 44 redevelopment 
projects.  The values shown here were 
developed by summing the respective values 
of 44 redevelopment projects in the area 
covered by this subwatershed and jurisdiction. 

Citywide Citywide June 30, 2023 June 30, 2023 Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

195.33 ac 196.07 ac Not 
Applicable 

2,694.33 
ac-ft 

17.94 ac-ft 

 
1.2a) Additional Information 

Provide additional information regarding the Watershed Control Measures completed (e.g., other compliance metrics and a list of (a) Permittees and non-Permittees collaborated with for achievement of milestones, (b) 
funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe Clean Water Program Watershed Area Steering Committee), (e) additional local community co-benefits such as clean streets 
(including, without limitation, street sweeping, litter abatement, etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply augmentation, neighborhood beautification, and job creation, 
and (f) other co-benefits and resources accruing to disadvantaged communities as identified on CalEnviroScreen). 
The LAR UR2 Watershed Management Group has implemented over 50 Low Impact Development (LID) projects, as listed in the group’s 2021 Reasonable Assurance Analysis (RAA). 
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1.3 Watershed Control Measures Planned and In Progress 
Complete Table 1b, on an Excel spreadsheet. Include all watershed control measures (aside from minimum control measures specified in Part VIII of the Order) in the Watershed Management Program that are planned and 
in progress.  Structural control measures as well as non-structural control measures (e.g., enhanced MCMs such as incentive programs, outreach and conservation programs, etc.) should be included in this table. If 
information is not available for a particular field, the field should indicate “Not Applicable” (N/A) [Order – IX]. 
 
Table 1b: Watershed Control Measures Planned and In Progress 

Pr
oj

ec
t N

am
e 

Pe
rm

itt
ee

(s
) 

Su
bw

at
er

sh
ed

 

Pr
oj

ec
t T

yp
e8  

D
es

cr
ip

tio
n 

La
tit

ud
e9  

Lo
ng

itu
de

10
 

R
eq

ui
re

d 
C

om
pl

et
io

n 
D

at
e 

in
 

W
M

P 

Es
tim

at
ed

 
C

om
pl

et
io

n 
D

at
e 

Es
tim

at
ed

 C
ap

ita
l 

C
os

ts
 [$

] 

Es
tim

at
ed

 A
nn

ua
l 

O
&

M
 C

os
ts

 [$
] 

Fu
nd

in
g 

So
ur

ce
(s

) 

Pr
oj

ec
t F

oo
tp

rin
t11

 
[A

cr
es

] 

D
ra

in
ag

e 
A

re
a12

 
[A

cr
es

] 

W
M

P13
 P

ro
je

ct
ed

 
St

or
ag

e 
C

ap
ac

ity
 

[in
 A

cr
e-

fe
et

] 

St
at

us
14

 

Annually inspect FOG control and 
disposal equipment Bell Not Applicable Other Annually inspect FOG control and disposal equipment 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable $0.00 Not Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable Implementation 

Assist Southeast Regional Mental 
Health Evaluation Team (SRMET) 

Bell Not Applicable Other Assist Southeast Regional Mental Health Evaluation 
Team (SRMET) 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$43,000.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Conduct street vacuuming at least 
once per week 

Bell Not Applicable Enhanced Street 
Sweeping 

Conduct street vacuuming at least once per week. 
Contract for generative air vacuums. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$66,336.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Consider catch basin modification 
opportunities to allow FCD 
installation 

Bell Not Applicable Other Consider catch basin modification opportunities to 
allow FCD installation 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Contract for regenerative air 
vacuums 

Bell Not Applicable Enhanced Street 
Sweeping 

Contract for regenerative air vacuums Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Contract for Street Sweeping/ 
Vacuuming at or below 5 mph with 
parking enforcement oversight 

Bell Not Applicable Enhanced Street 
Sweeping 

Contract for Street Sweeping/Vacuuming at or below 5 
mph with parking enforcement oversight 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$170,202.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Develop targeted City/SEAACA pet 
waste outreach materials 

Bell Not Applicable Outreach and 
Conservation 
Program 

Develop targeted City/SEAACA pet waste outreach 
materials. Develop targeted pet waste information of 
city website or alternative media. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Develop targeted pet waste 
information of city website or 
alternative media 

Bell Not Applicable Outreach and 
Conservation 
Program 

Develop targeted pet waster infromation of city website 
or alternative media 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Enhance catch basin full capture 
device (FCD/CPS) cleaning 

Bell Not Applicable Other Enhance catch basin full capture device (FCD/CPS) 
cleaning 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Enhance Illicit 
Connection/Discharge (IC/ID) 
enforcement & follow up 

Bell Not Applicable Source Investigation 
Efforts 

Enhance Illicit Connection/Discharge (IC/ID) 
enforcement & follow up 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Identify cleaning frequency for catch 
basins with CPS or ARS 

Bell Not Applicable Other Identify cleaning frequency for catch basins with CPS 
or ARS 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$1,000.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Street vacuum arterial medians Bell Not Applicable Enhanced Street 
Sweeping 

Street vacuum arterial medians Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$103,866.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Utilize Industrial/Commercial (I/C) 
facility inspectors to identify POCs 

Bell Not Applicable Source Investigation 
Efforts 

Utilize Industrial/Commercial (I/C) facility inspectors to 
identify POCs 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

 

 
8 Choose from Regional Infiltration Facility, Regional Treatment Facility, Green Street, Diversion to Sewer, Non-Structural, or Other.  For Regional Treatment Facility projects, include a description of the treatment process 
and design specifications in section 1.3a. 
9 Use decimal degrees (DD) format. 
10 Use decimal degrees (DD) format. 
11 The area footprint of the project. 
12 The area tributary to the project. 
13 The project’s physical storage capacity to hold water.  For example, for a regional infiltration facility, this would be the storage volume of the storage units plus the void space of backfill materials. 
14 Description of the project’s status.  This may include the project implementation phase (e.g., funding, design, construction). 
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Utilize parking enforcement to 
maximize vacuum performance 

Bell Not Applicable Enhanced Street 
Sweeping 

Utilize parking enforcement to maximize vacuum 
performance 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

$0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

John Anson Ford Park Bell Gardens Rio Hondo Regional Infiltration 
Gallery 

Construct an infiltration Cistern to capture pollutants 
from a 2,295 acre watershed area by installing storm 
water and dry weather infiltration facilities. 

33.958194 -118.153944 Not 
Applicable 

Not 
Applicable 

Not Applicable $50,000.00 Not 
Applicable 

1.15 2,295 ac Not 
Applicable 

Construction 

Veterans Park Yard Bell Gardens Rio Hondo Other (specify) Reconstruction of the asphalt and drainage for the City 
Yard in Bell Gardens, ensuring MS4 compliance. 

33.966388 -118.145833 Not 
Applicable 

Not 
Applicable 

Not Applicable $2,500.00 Not 
Applicable 

0.5 0.75 ac Not 
Applicable 

Design 

Summary of New and 
Redevelopment Projects 

Bell Gardens Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 2 new development projects.  
The values shown here were developed by summing 
the respective values of 2 new projects in the area 
covered by this subwatershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not Applicable Not Applicable Not 
Applicable 

3.03 3.03 ac Not 
Applicable 

Not Applicable 

Summary of New and 
Redevelopment Projects 

Bell Gardens Rio Hondo New and 
Redevelopment 

This line summarizes 4 new development and 1 
redevelopment projects.  The values shown here were 
developed by summing the respective values of 5 
projects in the area covered by this subwatershed and 
jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not Applicable Not Applicable Not 
Applicable 

1.0983116
72 

1.35 ac Not 
Applicable 

Not Applicable 

Rosewood Park Commerce, Bell, 
Huntington Park, 
Bell Gardens, 
Cudahy, Vernon 
Maywood,  

Los Angeles 
River 

Regional Infiltration 
Gallery 

Project to address LAR Bacteria TMDL 34.002838 -118.154814 03/23/2037 Not 
Applicable 

$19,254,428.0
0 

$100,000.00 Not 
Applicable 

8.5 1,064.00 
ac 

31.00 ac-ft Planning 

Summary of New and 
Redevelopment Projects 

Commerce Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 6 redevelopment projects.  The 
values shown here were developed by summing the 
respective values of 6 redevelopment projects in the 
area covered by this subwatershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not Applicable Not Applicable Not 
Applicable 

24.88 23.56 ac Not 
Applicable 

Not Applicable 

Summary of New and 
Redevelopment Projects 

Commerce Rio Hondo New and 
Redevelopment 

This line summarizes 5 redevelopment projects. The 
values shown here were developed by summing the 
respective values of 5 redevelopment projects in the 
area covered by this subwatershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not Applicable Not Applicable Not 
Applicable 

25.647148
76 

25.65 ac Not 
Applicable 

Not Applicable 

Annually inspect FOG control and 
disposal equipment of commercial 
and food outlets 

Cudahy Not Applicable Other Annually inspect FOG control and disposal equipment Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Conduct street sweeping/vacuuming 
at least once per week 

Cudahy Not Applicable Enhanced Street 
Sweeping 

Conduct street vacuuming at least once per week Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $56,520.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Contract for regenerative air street 
sweeping/vacuuming 

Cudahy Not Applicable Enhanced Street 
Sweeping 

Contract for regenerative air vacuums Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Contract for street sweeping/ 
vacuuming at or below 5 MPH with 
parking enforcement oversight 

Cudahy Not Applicable Enhanced Street 
Sweeping 

Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Contract with solid waste franchisee 
to provide bins limited opening lids 
of commercial and food outlets 

Cudahy Not Applicable Other Modify solid waste disposal contracts to provide limited 
opening lids 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Develop and enforce impervious 
surfaces pet waste ordinance 

Cudahy Not Applicable Other Utilize Industrial/Commercial (I/C) facility inspectors to 
identify POCs 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Develop and enforce trash bin 
source control ordinances of 
commercial and food outlets 

Cudahy Not Applicable Other Enhance enforcement of trash bin closure (E. coli) 
source controls 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $5,000.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Develop and implement targeted 
outreach efforts through 
City/SEAACA 

Cudahy Not Applicable Outreach and 
Conservation 
Program 

Enhance Illicit Connection/Discharge (IC/ID) 
enforcement & follow up 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Develop pollutants of concern 
(POC) source control outreach 
program 

Cudahy Not Applicable Outreach and 
Conservation 
Program 

Develop ordinace controlling pet waste on impervious 
surfaces 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 Not Applicable Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Develop targeted outreach effort 
related to bacterial discharges of 
commercial and food outlets 

Cudahy Not Applicable Outreach and 
Conservation 
Program 

Develop targeted E. coli control outreach program and 
materials 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Enhance the extent, timing, and/or 
frequency of catch basin and storm 
drain cleaning 

Cudahy Not Applicable Other Enhance catch basin full capture device (FCD/CPS) 
cleaning 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $3,000 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Expand street sweeping/vacuuming 
to include arterial medians 

Cudahy Not Applicable Enhanced Street 
Sweeping 

Street sweeping of arterial medians Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 
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Expand the use of alternative media 
outlets, including city website for pet 
waste 

Cudahy Not Applicable Outreach and 
Conservation 
Program 

Identify IC/ID program opportunities and consider 
implementation 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $5,000 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Identify catch basin and storm drain 
cleaning modification opportunities 
and consider implementation 

Cudahy Not Applicable Other Consider catch basin modification opportunities to 
allow FCD installation 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Identify cleaning frequency for catch 
basins with CPS or ARS 

Cudahy Not Applicable Other Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $1,500 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Identify IC/ID modification 
opportunities and consider 
implementation 

Cudahy Not Applicable Source Investigation 
Efforts 

Utilize Gateway COG People Assisting the Homeless 
(PATH)NGO 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Implement enforcement ordinances 
and prompt follow up inspections for 
Illicit Connection/Discharge (IC/ID). 

Cudahy Not Applicable Source Investigation 
Efforts 

Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $5,000 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Industrial/Commercial (I/C) 
inspectors to provide list of 
watershed TMDL POCs (e.g. trash, 
zinc, E.coli bacteria) 

Cudahy Not Applicable Source Investigation 
Efforts 

Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $15,000 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Study of opportunities to enhance or 
modify education and outreach 
program for implementation 

Cudahy Not Applicable Outreach and 
Conservation 
Program 

Develop targeted pet waste information of city website 
or 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $0.00 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Utilize alternative media to support 
POC source control program 

Cudahy Not Applicable Outreach and 
Conservation 
Program 

Develop targeted City/SEAACA pet waste outreach 
materials 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $1,500 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Utilize Gateway COG People 
Assisting the Homeless (PATH) 
NGO Partnership 

Cudahy Not Applicable Other Develop pollutants of concern (POC) source control 
program 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $5,000 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Utilize signage/parking enforcement 
to maximize vacuum performance 

Cudahy Not Applicable Enhanced Street 
Sweeping 

Utilize parking enforcement to maximize vacuum 
performance 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

12/31/2022 $15,000 Not Applicable Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Implementation 

Warehouse (Exist) Huntington Park Los Angeles 
River 

On-site Biofiltration Self-Storage (Proposed) 33.9864 -118.238 Not 
Applicable 

06/30/2024 $1,500,000 $1,000.00 Not 
Applicable 

3.05 3.05 ac Not 
Applicable 

Construction 

Huntington Square (Affordable 
Housing) 

Huntington Park Los Angeles 
River 

Other (specify) Redevelopment of Vacant Lot for Affordable Housing 33.9849 -118.213 Not 
Applicable 

12/31/2024 $17,000,000 $1,000.00 Not 
Applicable 

0.95 0.95 ac Not 
Applicable 

Construction 

Salt Lake Park Infiltration Cistern Huntington Park Los Angeles 
River 

Other (specify) Underground Cistern for Groundwater Infiltration 33.9726 -118.204 Not 
Applicable 

12/31/2025 $30,000,000.0
0 

$10,000.00 Safe,  
Clean 
Water 

3 605.00 ac Not 
Applicable 

Planning 

Summary of New and 
Redevelopment Projects 

Huntington Park Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 1 new development and 2 
redevelopment projects. The values shown here were 
developed by summing the respective values of 3 new 
and redevelopment projects in the area covered by this 
subwatershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not Applicable Not Applicable Not 
Applicable 

7 609.00 ac Not 
Applicable 

Not Applicable 

Summary of New and 
Redevelopment Projects 

Vernon Los Angeles 
River 

New and 
Redevelopment 

This line summarizes 6 redevelopment projects.  The 
values shown here were developed by summing the 
respective values of 6 redevelopment projects in the 
area covered by this subwatershed and jurisdiction. 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not 
Applicable 

Not Applicable Not Applicable Not 
Applicable 

42.67 45.27 ac Not 
Applicable 

Not Applicable 

 
1.3a) Additional Information 

Provide additional information regarding the Watershed Control Measures planned and in progress (e.g., other compliance metrics and a list of (a) Permittees and non-Permittees collaborated with for achievement of 
milestones, (b) funding sought, (c) funding obtained, (d) technical assistance received (e.g., through the Safe Clean Water Program Watershed Area Steering Committee), (e) additional local community co-benefits such as 
clean streets (including, without limitation, street sweeping, litter abatement, etc.), more parks and green spaces, reduced heat island effect, reduced flooding, water supply augmentation, neighborhood beautification, and 
job creation, and (f) other co-benefits and resources accruing to disadvantaged communities as identified on CalEnviroScreen). 
 
The SCWP Lower Los Angeles River (LLAR) Watershed Area Steering Committee (WASC) recently selected the Salt Lake Park Infiltration Cistern Project, in the City of Huntington Park, to potentially receive $4.5 million in 
planning, permitting, and design support.  The LLAR WASC Stormwater Investment Plan (SIP) must still be approved by the Regional Oversight Committee (ROC); before the City of Huntington Park can proceed in 2023.  
The Project will contribute towards LAR UR2 WMA compliance with the LAR Metals TMDL final milestone of January 11, 2028, and the LAR Bacteria TMDL final milestone of March 23, 2037.  The Project has significant 
community benefits, including revitalizing parks and green space, reducing heat island effect, reducing flooding, augmenting water supply, beautifying the neighborhood, and creating green jobs.  Once the design is 
complete, the City of Huntington Park anticipates returning to the LLAR WASC for the remaining $25M needed in construction support. 
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1.4 Water Body Pollutant Combination (WBPC) Compliance 
Complete Table 1c on an Excel spreadsheet for all WBPCs identified in the Watershed Management Program.  If information is not available for a particular field, the field should indicate “Not Applicable” (N/A) [Order – X]. 
Table 1c: Water Body Pollutant Combination (WBPC) Compliance 
WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim 
or Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

1 Copper Los Angeles River Reach 2 Dry Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Lead Los Angeles River Reach 2 Dry Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 50% of WMA, Monitoring 
1 Cadmium Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Copper Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Lead Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Zinc Los Angeles River Reach 2 Wet Interim 1/11/2012 Yes LAR R2 Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Copper Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Lead Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2012 Yes RH R1(RHO) Receiving Water, then Outfall for ~ 25% of WMA, Monitoring 
1 Ammonia-N (Nutrients-Algae) Los Angeles River Reach 2 30-day & 1-hr Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Ammonia-N (Nutrients-Algae) Rio Hondo Reach 1 30-day & 1-hr Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrate-N (Nutrients-Algae) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrite-N (Nutrients-Algae) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrate & Nitrite-N (Nutrients) Los Angeles River Reach 2 30-day Mean Final 8/7/2014 Yes LAR R2 Receiving Water, then Outfall, Monitoring 
1 Nitrate-N (Nutrients-Algae) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrite-N Nutrients-Algae) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 Nitrate & Nitrite-N (Nutrients) Rio Hondo Reach 1 (RHO) 30-day Mean Final 8/7/2014 Yes RH R1(RHO) Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2014 Yes Submit Load Reduction Strategy (LRS) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2016 Yes Submit Load Reduction Strategy (LRS) 
1 Trash Los Angeles River Reach 2 Annual Final 10/1/2015 No No direct or indirect discharge from MS4 to the applicable receiving water 
1 Trash Rio Hondo Reach 1 Annual Final 10/1/2015 No No direct or indirect discharge from MS4 to the applicable receiving water 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2019 Yes Complete LRS Implementation  
1 Copper Los Angeles River Reach 2 Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 Lead Los Angeles River Reach 2 Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Interim 1/11/2020 Yes Full Compliance of an Approved WMP (eMCMs) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2020 Yes Complete LRS Implementation 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2022 No Submit Water Quality Based Effluent Limitations (WQBEL) Report 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 3/23/2023 No Submit Second Phase LRS (Awaiting LARWQCB Plan Commets) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2023 No Submit WQBEL Compliance Report 
1 Copper Los Angeles River Reach 2 Dry Final 1/11/2024 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Los Angeles River Reach 2 Dry Final 1/11/2024 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Dry Final 1/11/2024 N/A Receiving Water, then Outfall, Monitoring 
1 Cadmium Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Copper Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 

 
1 Choose between the following four options: (1) outfall monitoring, (2) receiving water monitoring, (3) no direct or indirect discharge from MS4 to the applicable receiving water, or (4) full compliance of an approved WMP.  If 
selecting option (4), reference applicable projects in Table 1a and 1b. 
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WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim 
or Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

1 Lead Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Zinc Los Angeles River Reach 2 Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Copper Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Lead Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Interim 1/11/2024 N/A Full Compliance of an Approved WMP (eMCMs & J. A. Ford Park Cistern) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2024 N/A Submit Second Phase Load Reduction Strategy (LRS) 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2026 N/A Complete Second Phase LRS Implementation 
1 Cadmium Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Copper Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Cadmium Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Copper Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Lead Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 Zinc Rio Hondo Reach 1 (RHO) Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2028 No Complete Second Phase LRS Implementation 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2028 N/A Submit Second Phase WQBEL Compliance Report 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 3/23/2030 N/A Submit Second Phase WQBEL Compliance Report 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Dry Interim 9/23/2030 N/A Full Compliance of an Approved WMP (TBD) 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Dry Interim 9/23/2030 N/A Full Compliance of an Approved WMP (TBD) 
1 E. coli Indicator Bacteria Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
1 E. coli Indicator Bacteria Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Los Angeles River Reach 2 Dry Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Los Angeles River Reach 2 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Rio Hondo Reach 1 Dry Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Toxicity Rio Hondo Reach 1 Wet Final 1/11/2028 N/A Receiving Water, then Outfall, Monitoring 
2 Oil Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 Oil Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Rio Hondo Reach 1 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
2 pH Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Kjeldahl-Nitrogen Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Nitrogen Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Phosphorous Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Suspended Solids Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Chromium Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Nickel Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Los Angeles River Reach 2 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 

 
2 Analytical laboratory artifacts, at several laboratories and different methods, resulted in mercury being irregularly quantified in blanks and samples.  The WBPC category and status of this analyte is still being assessed. 



Los Angeles River Upper Reach 2   Reporting Period: 
Watershed Management Area (LAR UR2 WMA) January 1, to June 30, 2023 
 

15 

WBPC Category 
(1, 2, or 3) Pollutant Receiving Water Weather Condition 

(Wet, Dry, N/A) 
Interim 
or Final Deadline Deadline Met? 

(Yes, No, N/A) Method of Compliance1 

3 Total Mercury2 Los Angeles River Reach 2 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Rio Hondo Reach 1 Dry Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
3 Total Mercury2 Rio Hondo Reach 1 Wet Final 3/23/2037 N/A Receiving Water, then Outfall, Monitoring 
 

1.5 Additional Information 
Attach any additional information or reports pertinent to the WMP to this report. Provide a brief summary of these attachments below. 
 
Since Attachment H to the 2021 LARWQCB MS4 NPDES Permit did not clearly convey how Permittee certifications should be provided to the Board, they have been Inserted on the below pages. 
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